BRUHAT BANGALORE MAHANAGARA PALIKE

YELAHANKA ZONE.

DIVISION: BYATARAYANAPURA.

SUB DIVISION: VIDYARANYAPURA.

ANNEXURE – 01

POST-MEASUREMENT

Name of Work: *Package No. 04 (Consists of 3 Works).*

Est Cost: 900.00 Lakhs

Work Order: BBMP/EE/BTP/WO/73/2022-23 Dated: 19-11-2022.

Agency: Chidananda Murthy. R

BRUHAT BENGALURU MAHANAGARA PALIKE

MEASUREMENT SHEET

RA 1ST AND FINAL BILL

Name of work:	Package No. 04 (Consists of 3 Works)
Estimated Cost:	Rs. 900.00 Lakhs
Job Code:	009-23-000002
Head of Account :	P-3877 Amruth Nagarothana Works
Name of Agency:	Sri Chidananda Murthy. R, No. 16, 2nd Cross, Vinayaka Layout, Horamavu, Bangalore - 43.
Work order No:	BBMP/EE/BTP/WO/73/2022-23 Dated: 19-11-2022.

Measurements Recarded on : 08-05-2023

Sl No	Chainage	Discription of Work	Mesurement No.	L	B1	B2	Av.,B	D	Qty	Rate / Unit	Amount
1		Removing and resetting of footpath slab								Sqm	
		Qty as per Premeasurement vide E-MB Page No. 01 to 18 is =							9225.75	271.37	2503592.00
2		Removing and resetting of Kerb Stones								Sqm	
		Qty as per Premeasurement vide E-MB Page No. 19 to 23 is =							2882.00	136.26	392701.00
3		Dismantling of existing structures like culverts, bridges, retaining walls and other structure comprising of masonry, cement concrete, wood work, steel work, including T&P and scaffolding wherever necessary, sorting the dismantled material, disposal of unserviceable material and stacking the serviceable material with all lifts and lead By Mechanical Means - Cement Concrete Grade M-15 & M-20								Cum	
		Qty as per Premeasurement vide E-MB Page No. 24 is =							39.05	1017.36	39728.00
4		Earth work excavation by manual means for drains,canals, waste weir, draft, approach channels, key trenches, foundation of bridges and such simillar works in all kinds of soils , as per drawing and technical specifications, including setting out, shoring, strutting, barricading, caution lights, removal of stumps and other deleterious matter, excavated surface leveled and sides neatly dressed disposing off the excavated stuff or sorting & stacking the selected stuff for reuse in a radius of 50 m and lift upto 1.5 m including cost of labour, tools & other appurtenaces required to complete the work								Cum	
		Qty as per Premeasurement vide E-MB Page No. 25 to 52 is =							6658.39	351.05	2337428.00
5		Providing and laying in position plain cement concrete for levelling course for all works in foundation. The granite/trap/basalt crushed graded coarse aggregates and fine aggregates as per relevant IS Codes machine mixed, laid in layers not exceeding 150 mm thickness, well compacted using plate vibrators, including all lead & lifts, cost of all materials of quality, labour, Usage charges of machineries, curing, and all the other appurtenances required to complete the work as per technical specifications. (The cost of steel reinforcement & formwork shall be paid separately) Mix 1:3:6 (M10) Using 40 mm nominal size graded crushed coarse aggregates								Cum	
		Qty as per Premeasurement vide E-MB Page No. 53 is =							35.36	6413.65	226787.00

Contractor

Transheight Consultants Pvt. Ltd. Bangalore PMC

Assistant Engineer

Assistant Executive Engineer

ASSISTANT EXECUTIVE ENG
Vidyaranyapura Sub-Divisi
Bruhath Bengaluru Mahanagara

Sl No	Chainage	Discription of Work	Mesurement No.	L	B1	B2	Av.,B	D	Qty	Rate / Unit	Amount
6		Providing and laying in position Reinforced cement concrete for all Sub structures of building, Irrigation works, Sub structure works of bridges, Drain works & other parallel works from 0.50m to 3.50 m height. The granite/trap/basalt crushed graded coarse aggregates and fine aggregates as per relevant IS Codes machine mixed with super plasticisers, laid in layers, well compacted using needle vibrators, providing weep holes wherever necesary, including all lead & lifts, cost of all materials of quality, confirming to the requirements of relevant IS codes, labour, Usage charges of machinery, curing and all other M20 Design Mix Using 20 mm nominal size graded crushed coarse aggregates							Cum		
		Qty as per Premeasurement vide E-MB Page No. 54 is =							**19.89**	7236.31	**143930.00**
7		Supplying, Fitting and Placing TMT bar Fe 550 Reinforcement in sub-structure complete as per Drawing and Technical Specifications							Tonne		
		Qty as per Premeasurement vide E-MB Page No. 55 is =							**1.90**	106436.07	**202229.00**
8		Providing Size Stone masonry with hard stone in foundation & plinth with Cement mortar 1:6 (1 cement : 6 coarse sand)							Cum		
		Qty as per Premeasurement vide E-MB Page No. 56 is =							**70.45**	6180.38	**435408.00**
9		Providing Flush / Ruled pointing : Pointing on stone work with cement mortar 1:3 (1 cement : 3 fine sand) after raking joints to depth nicely lining, including cost of materials, labour, curing as per specifications and as per directions of Engineer-in-charge.							Sqm		
		Qty as per Premeasurement vide E-MB Page No. 57 is =							**131.78**	229.80	**30283.00**
11		Providing and laying in position plain cement concrete for levelling course for all works in foundation. The granite / trap / basalt crushed graded coarse aggregates and fine aggregates as per relevant IS Codes machine mixed, laid in layers not exceeding 150 mm thickness, well compacted using plate vibrators, including all lead & lifts, cost of all materials of quality, labour, Usage charges of machineries, curing, and all the other appurtenances required to complete the work as per technical specifications. (The cost of steel reinforcement & formwork shall be paid separately) Mix 1:3:6 (M10) Using 20 mm nominal size graded crushed coarse aggregates							Cum		
		Qty as per Premeasurement vide E-MB Page No. 58 is =							**14.59**	6614.58	**96507.00**
12		Providing and fixing precast reinforced cement concrete covering slabs of 10 cm thick made of M20 with OPC cement,with 20mm and down size graded granite metal coarse aggregate @0.70 mixed, Inculding providing and removing centering, shuttering, strutting propping etc., for edges of slabs with TMT steel (Fe500) cost of all materials, labour, all lead and lift, HOM of machinery, curing, including cost of reinforcement etc., complete as directed by the Engineer in charge of the work (Data Rate)							Sqm		
		Missing Covering Slabs									
		Defence Layout 5th Cross									
		RHS									
			1	3.60	0.90	0.90	0.90		3.24		
			1	4.80	0.90	0.90	0.90		4.32		
			1	6.60	0.90	0.90	0.90		5.94		
			1	2.50	0.90	0.90	0.90		2.25		
			1	10.60	0.90	0.90	0.90		9.54		
			1	2.40	0.90	0.90	0.90		2.16		
			1	5.40	0.90	0.90	0.90		4.86		
			1	8.60	0.90	0.90	0.90		7.74		

40.05

Contractor PMC Assistant Engineer Assistant Executive Engineer

Transight Consultants Pvt. Ltd. Bangalore

ASSISTANT EXECUTIVE ENGINEER
Vidyaranyapura Sub-Division
Bruhath Bengaluru Mahanagara Palike

Sl No	Chainage	Discription of Work	Mesurement No.	L	B1	B2	Av.,B	D	Qty	Rate / Unit	Amount
			1	2.40	0.90	0.90	0.90		2.16	40.05	
			1	3.60	0.90	0.90	0.90		3.24		
			1	5.40	0.90	0.90	0.90		4.86		
			1	3.60	0.90	0.90	0.90		3.24		
			1	4.80	0.90	0.90	0.90		4.32		
			1	6.00	0.90	0.90	0.90		5.40		
			1	6.60	0.90	0.90	0.90		5.94		
			1	6.00	0.90	0.90	0.90		5.40		
			1	8.90	0.90	0.90	0.90		8.01		
			1	4.60	0.90	0.90	0.90		4.14		
			1	3.60	0.90	0.90	0.90		3.24		
			1	6.00	0.90	0.90	0.90		5.40		
			1	2.40	0.90	0.90	0.90		2.16		
			1	2.40	0.90	0.90	0.90		2.16		
			1	8.60	0.90	0.90	0.90		7.74		
			1	4.50	0.90	0.90	0.90		4.05		
			1	2.60	0.90	0.90	0.90		2.34		
			1	10.60	0.90	0.90	0.90		9.54		
			1	3.60	0.90	0.90	0.90		3.24		
			1	8.90	0.90	0.90	0.90		8.01		
			1	5.60	0.90	0.90	0.90		5.04		
			1	4.60	0.90	0.90	0.90		4.14		
			1	6.40	0.90	0.90	0.90		5.76		
			1	3.50	0.90	0.90	0.90		3.15		
			1	4.20	0.90	0.90	0.90		3.78		
			1	2.90	0.90	0.90	0.90		2.61		
			1	1.50	0.90	0.90	0.90		1.35		
LHS											
			1	9.50	0.90	0.90	0.90		8.55		
			1	1.60	0.90	0.90	0.90		1.44		
			1	2.50	0.90	0.90	0.90		2.25		
			1	9.50	0.90	0.90	0.90		8.55		
			1	1.30	0.90	0.90	0.90		1.17		
			1	6.40	0.90	0.90	0.90		5.76		
			1	3.10	0.90	0.90	0.90		2.79		
			1	2.60	0.90	0.90	0.90		2.34		
			1	7.50	0.90	0.90	0.90		6.75		
			1	6.25	0.90	0.90	0.90		5.63		
			1	1.60	0.90	0.90	0.90		1.44		
			1	2.80	0.90	0.90	0.90		2.52		
			1	3.10	0.90	0.90	0.90		2.79		
			1	1.50	0.90	0.90	0.90		1.35		
			1	6.50	0.90	0.90	0.90		5.85		
			1	2.80	0.90	0.90	0.90		2.52		
			1	3.80	0.90	0.90	0.90		3.42		
			1	9.30	0.90	0.90	0.90		8.37		
			1	1.50	0.90	0.90	0.90		1.35		
			1	3.20	0.90	0.90	0.90		2.88		
			1	1.50	0.90	0.90	0.90		1.35		
			1	4.90	0.90	0.90	0.90		4.41		

243.95

Contractor

PMC

Assistant Engineer

Assistant Executive Engineer

ASSISTANT EXECUTIVE ENGINEER
Vidyaranyapura Sub-Division
Bruhath Bengaluru Mahanagara P

Sl No	Chainage	Discription of Work	Mesurement No.	L	B1	B2	Av.,B	D	Qty	Rate / Unit	Amount
			1	0.60	0.90	0.90	0.90		0.54	243.95	
			1	0.60	0.90	0.90	0.90		0.54		
			1	0.95	0.90	0.90	0.90		0.86		
			1	8.50	0.90	0.90	0.90		7.65		
			1	3.50	0.90	0.90	0.90		3.15		
			1	3.40	0.90	0.90	0.90		3.06		
			1	1.80	0.90	0.90	0.90		1.62		
			1	6.50	0.90	0.90	0.90		5.85		
			1	5.90	0.90	0.90	0.90		5.31		
			1	2.60	0.90	0.90	0.90		2.34		
	HMT Layout 16th Cross										
	RHS										
			1	3.50	0.90	0.90	0.90		3.15		
			1	4.60	0.90	0.90	0.90		4.14		
			1	8.90	0.90	0.90	0.90		8.01		
			1	0.60	0.90	0.90	0.90		0.54		
			1	4.50	0.90	0.90	0.90		4.05		
			1	15.00	0.90	0.90	0.90		13.50		
			1	5.50	0.90	0.90	0.90		4.95		
			1	6.10	0.90	0.90	0.90		5.49		
			1	6.70	0.90	0.90	0.90		6.03		
			1	1.60	0.90	0.90	0.90		1.44		
			1	2.60	0.90	0.90	0.90		2.34		
			1	8.80	0.90	0.90	0.90		7.92		
			1	6.50	0.90	0.90	0.90		5.85		
			1	3.40	0.90	0.90	0.90		3.06		
			1	5.60	0.90	0.90	0.90		5.04		
			1	2.69	0.90	0.90	0.90		2.42		
			1	1.60	0.90	0.90	0.90		1.44		
			1	8.60	0.90	0.90	0.90		7.74		
			1	3.20	0.90	0.90	0.90		2.88		
			1	6.20	0.90	0.90	0.90		5.58		
			1	6.40	0.90	0.90	0.90		5.76		
	LHS										
			1	6.50	0.90	0.90	0.90		5.85		
			1	3.40	0.90	0.90	0.90		3.06		
			1	6.40	0.90	0.90	0.90		5.76		
			1	5.60	0.90	0.90	0.90		5.04		
			1	1.60	0.90	0.90	0.90		1.44		
			1	5.50	0.90	0.90	0.90		4.95		
			1	8.90	0.90	0.90	0.90		8.01		
			1	4.60	0.90	0.90	0.90		4.14		
			1	2.60	0.90	0.90	0.90		2.34		
			1	9.50	0.90	0.90	0.90		8.55		
			1	4.60	0.90	0.90	0.90		4.14		
			1	6.10	0.90	0.90	0.90		5.49		
			1	2.50	0.90	0.90	0.90		2.25		
			1	6.40	0.90	0.90	0.90		5.76		
			1	2.30	0.90	0.90	0.90		2.07		
			1	3.40	0.90	0.90	0.90		3.06		

448.10

Contractor

PMC

Assistant Engineer

Assistant Executive Engineer

ASSISTANT EXECUTIVE ENGINEER
Vidyaranyapura Sub-Division
Bruhath Bengaluru Mahanagara Palike

Sl No	Chainage	Discription of Work	Mesurement No.	L	B1	B2	Av.,B	D	Qty	Rate / Unit	Amount
			1	4.60	0.90	0.90	0.90		4.14	1248.10	
			1	9.20	0.90	0.90	0.90		8.28		
			1	1.20	0.90	0.90	0.90		1.08		
			1	6.25	0.90	0.90	0.90		5.63		
			1	6.70	0.90	0.90	0.90		6.03		
		HMT Layout 20th Cross 5th Block									
		RHS									
			1	3.50	0.90	0.90	0.90		3.15		
			1	4.60	0.90	0.90	0.90		4.14		
			1	8.90	0.90	0.90	0.90		8.01		
			1	3.10	0.90	0.90	0.90		2.79		
			1	4.60	0.90	0.90	0.90		4.14		
			1	6.40	0.90	0.90	0.90		5.76		
			1	4.60	0.90	0.90	0.90		4.14		
			1	2.60	0.90	0.90	0.90		2.34		
			1	2.80	0.90	0.90	0.90		2.52		
			1	4.60	0.90	0.90	0.90		4.14		
			1	3.20	0.90	0.90	0.90		2.88		
			1	1.60	0.90	0.90	0.90		1.44		
			1	8.60	0.90	0.90	0.90		7.74		
			1	4.60	0.90	0.90	0.90		4.14		
			1	6.20	0.90	0.90	0.90		5.58		
			1	3.20	0.90	0.90	0.90		2.88		
			1	1.60	0.90	0.90	0.90		1.44		
			1	5.30	0.90	0.90	0.90		4.77		
			1	1.60	0.90	0.90	0.90		1.44		
			1	8.20	0.90	0.90	0.90		7.38		
			1	1.60	0.90	0.90	0.90		1.44		
			1	5.50	0.90	0.90	0.90		4.95		
			1	4.60	0.90	0.90	0.90		4.14		
		LHS									
			1	15.00	0.90	0.90	0.90		13.50		
			1	6.50	0.90	0.90	0.90		5.85		
			1	3.50	0.90	0.90	0.90		3.15		
			1	4.60	0.90	0.90	0.90		4.14		
			1	5.40	0.90	0.90	0.90		4.86		
			1	1.80	0.90	0.90	0.90		1.62		
			1	5.40	0.90	0.90	0.90		4.86		
			1	6.60	0.90	0.90	0.90		5.94		
			1	8.20	0.90	0.90	0.90		7.38		
			1	3.10	0.90	0.90	0.90		2.79		
			1	3.60	0.90	0.90	0.90		3.24		
			1	7.60	0.90	0.90	0.90		6.84		
			1	2.60	0.90	0.90	0.90		2.34		
			1	1.60	0.90	0.90	0.90		1.44		
			1	8.40	0.90	0.90	0.90		7.56		
			1	3.60	0.90	0.90	0.90		3.24		
			1	1.80	0.90	0.90	0.90		1.62		
			1	6.60	0.90	0.90	0.90		5.94		
			1	0.90	0.90	0.90	0.90		0.81		

651.73

Contractor

PMC

Assistant Engineer

Assistant Executive Engineer

ASSISTANT EXECUTIVE ENGINEER
Vijayaraniyapura Sub-Division
Bruhath Bengaluru Mahanagara Palik

Sl No	Chainage	Discription of Work	Mesurement No.	L	B1	B2	Av.,B	D	Qty	Rate / Unit	Amount
			1	3.60	0.90	0.90	0.90		3.24		
			1	0.60	0.90	0.90	0.90		0.54		
		NTI Layout 3th Cross									
		RHS									
			1	6.50	0.75	0.75	0.75		4.88		
			1	3.20	0.75	0.75	0.75		2.40		
			1	1.50	0.75	0.75	0.75		1.13		
			1	6.50	0.75	0.75	0.75		4.88		
			1	4.30	0.75	0.75	0.75		3.23		
			1	2.30	0.75	0.75	0.75		1.73		
			1	4.30	0.75	0.75	0.75		3.23		
			1	6.40	0.75	0.75	0.75		4.80		
			1	9.00	0.75	0.75	0.75		6.75		
			1	1.20	0.75	0.75	0.75		0.90		
			1	1.20	0.75	0.75	0.75		0.90		
			1	3.20	0.75	0.75	0.75		2.40		
		LHS									
			1	3.50	0.75	0.75	0.75		2.63		
			1	1.20	0.75	0.75	0.75		0.90		
			1	3.20	0.75	0.75	0.75		2.40		
			1	1.60	0.75	0.75	0.75		1.20		
			1	5.20	0.75	0.75	0.75		3.90		
			1	3.20	0.75	0.75	0.75		2.40		
			1	1.60	0.75	0.75	0.75		1.20		
			1	3.60	0.75	0.75	0.75		2.70		
			1	6.20	0.75	0.75	0.75		4.65		
			1	3.20	0.75	0.75	0.75		2.40		
			1	1.30	0.75	0.75	0.75		0.98		
			1	2.60	0.75	0.75	0.75		1.95		
			1	2.60	0.75	0.75	0.75		1.95		
			1	4.50	0.75	0.75	0.75		3.38		
		NTI Layout 5th Cross									
		RHS									
			1	4.30	0.75	0.75	0.75		3.23		
			1	5.60	0.75	0.75	0.75		4.20		
			1	1.60	0.75	0.75	0.75		1.20		
			1	5.40	0.75	0.75	0.75		4.05		
			1	6.60	0.75	0.75	0.75		4.95		
			1	2.40	0.75	0.75	0.75		1.80		
			1	1.80	0.75	0.75	0.75		1.35		
			1	4.80	0.75	0.75	0.75		3.60		
			1	1.80	0.75	0.75	0.75		1.35		
			1	3.60	0.75	0.75	0.75		2.70		
			1	1.80	0.75	0.75	0.75		1.35		
			1	3.60	0.75	0.75	0.75		2.70		
			1	1.80	0.75	0.75	0.75		1.35		
			1	3.30	0.75	0.75	0.75		2.48		
			1	4.60	0.75	0.75	0.75		3.45		
			1	2.40	0.75	0.75	0.75		1.80		
			1	1.60	0.75	0.75	0.75		1.20		

Contractor

PMC

Assistant Engineer

Assistant Executive Engineer

ASSISTANT EXECUTIVE ENGINEER
Vidyaranyapura Sub-Division
Bruhath Bengaluru Mahanagara Palik

Sl No	Chainage	Discription of Work	Mesurement No.	L	B1	B2	Av.,B	D	Qty	Rate / Unit	Amount
			4	8.60	0.75	0.75	0.75		6.45	768.08	
			1	2.40	0.75	0.75	0.75		1.80		
			1	3.60	0.75	0.75	0.75		2.70		
		LHS									
			1	5.30	0.75	0.75	0.75		3.98		
			1	1.60	0.75	0.75	0.75		1.20		
			1	2.60	0.75	0.75	0.75		1.95		
			1	1.30	0.75	0.75	0.75		0.98		
			1	6.20	0.75	0.75	0.75		4.65		
			1	1.60	0.75	0.75	0.75		1.20		
			1	3.50	0.75	0.75	0.75		2.63		
			1	2.60	0.75	0.75	0.75		1.95		
			1	3.40	0.75	0.75	0.75		2.55		
			1	3.40	0.75	0.75	0.75		2.55		
			1	6.50	0.75	0.75	0.75		4.88		
			1	1.60	0.75	0.75	0.75		1.20		
			1	1.30	0.75	0.75	0.75		0.98		
			1	3.10	0.75	0.75	0.75		2.33		
			1	6.50	0.75	0.75	0.75		4.88		
			1	4.60	0.75	0.75	0.75		3.45		
			1	2.60	0.75	0.75	0.75		1.95		
			1	6.40	0.75	0.75	0.75		4.80		
			1	9.50	0.75	0.75	0.75		7.13		
		NTI Layout 4th Cross									
		RHS									
			1	3.50	0.75	0.75	0.75		2.63		
			1	6.50	0.75	0.75	0.75		4.88		
			1	4.30	0.75	0.75	0.75		3.23		
			1	3.50	0.75	0.75	0.75		2.63		
			1	6.50	0.75	0.75	0.75		4.88		
		LHS									
			1	3.50	0.75	0.75	0.75		2.63		
			1	6.50	0.75	0.75	0.75		4.88		
			1	3.50	0.75	0.75	0.75		2.63		
			1	4.60	0.75	0.75	0.75		3.45		
			1	6.10	0.75	0.75	0.75		4.58		
			1	3.60	0.75	0.75	0.75		2.70		
			1	2.30	0.75	0.75	0.75		1.73		
		NTI Layout 8th Cross									
		RHS									
			1	6.50	0.75	0.75	0.75		4.88		
			1	1.60	0.75	0.75	0.75		1.20		
			1	5.60	0.75	0.75	0.75		4.20		
			1	4.20	0.75	0.75	0.75		3.15		
			1	3.20	0.75	0.75	0.75		2.40		
			1	6.40	0.75	0.75	0.75		4.80		
			1	1.60	0.75	0.75	0.75		1.20		
			1	2.60	0.75	0.75	0.75		1.95		
			1	4.90	0.75	0.75	0.75		3.68		
			1	6.90	0.75	0.75	0.75		5.18		907.66

Contractor

Transheight Consultants Pvt. Ltd. Bangalore

PMC

Assistant Engineer

Assistant Executive Engineer

ASSISTANT EXECUTIVE ENGINEER
Vidyaranyapura Sub-Division
Bruhath Bengaluru Mahanagara Palik

Sl No	Chainage	Discription of Work	Mesurement No.	L	B1	B2	Av.,B	D	Qty	Rate / Unit	Amount
			1	2.30	0.75	0.75	0.75		1.73	903.66	
		LHS									
			1	3.50	0.75	0.75	0.75		2.63		
			1	1.60	0.75	0.75	0.75		1.20		
			1	4.60	0.75	0.75	0.75		3.45		
			1	5.60	0.75	0.75	0.75		4.20		
			1	9.20	0.75	0.75	0.75		6.90		
			1	1.20	0.75	0.75	0.75		0.90		
			1	6.20	0.75	0.75	0.75		4.65		
			1	1.60	0.75	0.75	0.75		1.20		
			1	6.40	0.75	0.75	0.75		4.80		
		NTI Layout 7th Cross									
		RHS									
			1	6.20	0.75	0.75	0.75		4.65		
			1	1.30	0.75	0.75	0.75		0.98		
			1	4.60	0.75	0.75	0.75		3.45		
			1	3.40	0.75	0.75	0.75		2.55		
			1	6.40	0.75	0.75	0.75		4.80		
			1	2.60	0.75	0.75	0.75		1.95		
			1	1.60	0.75	0.75	0.75		1.20		
			1	3.40	0.75	0.75	0.75		2.55		
			1	6.50	0.75	0.75	0.75		4.88		
			1	6.40	0.75	0.75	0.75		4.80		
		LHS									
			1	6.50	0.75	0.75	0.75		4.88		
			1	1.60	0.75	0.75	0.75		1.20		
			1	2.60	0.75	0.75	0.75		1.95		
			1	4.60	0.75	0.75	0.75		3.45		
			1	8.90	0.75	0.75	0.75		6.68		
			1	3.20	0.75	0.75	0.75		2.40		
			1	6.20	0.75	0.75	0.75		4.65		
			1	1.90	0.75	0.75	0.75		1.43		
			1	0.60	0.75	0.75	0.75		0.45		
			1	6.20	0.75	0.75	0.75		4.65		
			1	2.30	0.75	0.75	0.75		1.73		
		NTI Layout 8th Cross									
		RHS									
			1	3.50	0.75	0.75	0.75		2.63		
			1	4.60	0.75	0.75	0.75		3.45		
			1	8.50	0.75	0.75	0.75		6.38		
			1	9.10	0.75	0.75	0.75		6.83		
			1	6.20	0.75	0.75	0.75		4.65		
			1	1.60	0.75	0.75	0.75		1.20		
			1	2.60	0.75	0.75	0.75		1.95		
			1	7.60	0.75	0.75	0.75		5.70		
			1	6.20	0.75	0.75	0.75		4.65		
			1	1.20	0.75	0.75	0.75		0.90		
			1	6.50	0.75	0.75	0.75		4.88		
			1	6.80	0.75	0.75	0.75		5.10		
		LHS									

1052.86

Contractor

BBMP

Assistant Engineer

Assistant Executive Engineer

ASSISTANT EXECUTIVE ENGINEER
Vidyaranyapura Sub-Division
Bruhath Bengaluru Mahanagara Palike

Sl No	Chainage	Discription of Work	Mesurement No.	L	B1	B2	Av.,B	D	Qty	Rate / Unit	Amount
			1	6.40	0.75	0.75	0.75		4.80	1052.86	
			1	1.30	0.75	0.75	0.75		0.98		
			1	2.60	0.75	0.75	0.75		1.95		
			1	3.40	0.75	0.75	0.75		2.55		
			1	6.80	0.75	0.75	0.75		5.10		
			1	9.40	0.75	0.75	0.75		7.05		
			1	6.10	0.75	0.75	0.75		4.58		
			1	2.50	0.75	0.75	0.75		1.88		
			1	3.50	0.75	0.75	0.75		2.63		
			1	1.60	0.75	0.75	0.75		1.20		
	NTI Layout 8th 'A' Cross										
	RHS										
			1	6.60	0.90	0.90	0.90		5.94		
			1	1.80	0.90	0.90	0.90		1.62		
			1	3.60	0.90	0.90	0.90		3.24		
			1	1.80	0.90	0.90	0.90		1.62		
			1	1.80	0.90	0.90	0.90		1.62		
			1	3.60	0.90	0.90	0.90		3.24		
			1	1.80	0.90	0.90	0.90		1.62		
			1	2.40	0.90	0.90	0.90		2.16		
			1	6.60	0.90	0.90	0.90		5.94		
	LHS										
			1	6.60	0.90	0.90	0.90		5.94		
			1	2.60	0.90	0.90	0.90		2.34		
			1	1.80	0.90	0.90	0.90		1.62		
			1	4.20	0.90	0.90	0.90		3.78		
			1	6.60	0.90	0.90	0.90		5.94		
			1	2.40	0.90	0.90	0.90		2.16		
			1	3.60	0.90	0.90	0.90		3.24		
			1	6.60	0.90	0.90	0.90		5.94		
	NTI Layout 9th Main										
	RHS										
	From 9th Cross to 5th Cross Road										
			1	3.20	0.90	0.90	0.90		2.88		
			1	1.60	0.90	0.90	0.90		1.44		
			1	8.00	0.90	0.90	0.90		7.20		
			1	6.20	0.90	0.90	0.90		5.58		
			1	1.25	0.90	0.90	0.90		1.13		
			1	6.50	0.90	0.90	0.90		5.85		
			1	3.20	0.90	0.90	0.90		2.88		
			1	1.60	0.90	0.90	0.90		1.44		
			1	2.60	0.90	0.90	0.90		2.34		
			1	1.60	0.90	0.90	0.90		1.44		
			1	3.80	0.90	0.90	0.90		3.42		
	From 5th Cross to 1st Cross Road										
			1	6.50	0.90	0.90	0.90		5.85		
			1	1.60	0.90	0.90	0.90		1.44		
			1	2.30	0.90	0.90	0.90		2.07		
			1	1.60	0.90	0.90	0.90		1.44		
			1	3.40	0.90	0.90	0.90		3.06		

1192.93

Contractor

PMC

Assistant Engineer

Assistant Executive Engineer

ASSISTANT EXECUTIVE ENGINEER
Vijayaranyapura Sub-Division
Bruhath Bengaluru Mahanagara Palik

Sl No	Chainage	Discription of Work	Mesurement No.	L	B1	B2	Av.,B	D	Qty	Rate / Unit	Amount
			1	3.50	0.90	0.90	0.90		3.15		
			1	6.50	0.90	0.90	0.90		5.85		
			1	3.20	0.90	0.90	0.90		2.88		
			1	3.20	0.90	0.90	0.90		2.88		
			1	6.40	0.90	0.90	0.90		5.76		
			1	3.60	0.90	0.90	0.90		3.24		
			1	3.50	0.90	0.90	0.90		3.15		
		From 1st Cross Road to Vidyaranyapura Main Road									
			1	6.20	0.90	0.90	0.90		5.58		
			1	1.20	0.90	0.90	0.90		1.08		
			1	3.20	0.90	0.90	0.90		2.88		
			1	4.60	0.90	0.90	0.90		4.14		
		LHS									
		From 9th Cross to 5th Cross Road									
			1	3.20	0.90	0.90	0.90		2.88		
			1	1.80	0.90	0.90	0.90		1.62		
			1	6.60	0.90	0.90	0.90		5.94		
			1	3.20	0.90	0.90	0.90		2.88		
			1	3.00	0.90	0.90	0.90		2.70		
			1	6.60	0.90	0.90	0.90		5.94		
			1	2.30	0.90	0.90	0.90		2.07		
			1	3.60	0.90	0.90	0.90		3.24		
			1	3.60	0.90	0.90	0.90		3.24		
			1	6.60	0.90	0.90	0.90		5.94		
			1	2.50	0.90	0.90	0.90		2.25		
		From 5th Cross to 1st Cross Road									
			1	3.20	0.90	0.90	0.90		2.88		
			1	6.50	0.90	0.90	0.90		5.85		
			1	4.30	0.90	0.90	0.90		3.87		
			1	5.00	0.90	0.90	0.90		4.50		
			1	6.00	0.90	0.90	0.90		5.40		
			1	3.20	0.90	0.90	0.90		2.88		
			1	1.60	0.90	0.90	0.90		1.44		
			1	2.60	0.90	0.90	0.90		2.34		
			1	3.20	0.90	0.90	0.90		2.88		
			1	3.60	0.90	0.90	0.90		3.24		
			1	1.60	0.90	0.90	0.90		1.44		
			1	2.20	0.90	0.90	0.90		1.98		
		From 1st Cross Road to Vidyaranyapura Main Road									
			1	6.20	0.90	0.90	0.90		5.58		
			1	1.30	0.90	0.90	0.90		1.17		
			1	1.30	0.90	0.90	0.90		1.17		
			1	2.20	0.90	0.90	0.90		1.98		
		NTI Layout 9th Cross									
		RHS									
			1	3.60	0.90	0.90	0.90		3.24		
			1	1.80	0.90	0.90	0.90		1.62		

Contractor

PMC

Assistant Engineer

Assistant Executive Engineer

Vidyaranyapura Sub-Division
Bruhath Bengaluru Mahanagara Pal

Sl No	Chainage	Discription of Work	Mesurement No.	L	B1	B2	Av.,B	D	Qty	Rate / Unit	Amount
			1	4.80	0.90	0.90	0.90		4.32	1325.12	
			1	2.40	0.90	0.90	0.90		2.16		
			1	2.40	0.90	0.90	0.90		2.16		
			1	3.60	0.90	0.90	0.90		3.24		
			1	3.60	0.90	0.90	0.90		3.24		
			1	4.50	0.90	0.90	0.90		4.05		
			1	6.50	0.90	0.90	0.90		5.85		
			1	6.20	0.90	0.90	0.90		5.58		
			1	6.60	0.90	0.90	0.90		5.94		
			1	6.00	0.90	0.90	0.90		5.40		
			1	6.60	0.90	0.90	0.90		5.94		
			1	2.60	0.90	0.90	0.90		2.34		
			1	8.60	0.90	0.90	0.90		7.74		
			1	4.30	0.90	0.90	0.90		3.87		
			1	6.60	0.90	0.90	0.90		5.94		
			1	3.20	0.90	0.90	0.90		2.88		
			1	3.10	0.90	0.90	0.90		2.79		
			1	6.50	0.90	0.90	0.90		5.85		
			1	6.00	0.90	0.90	0.90		5.40		
	LHS										
			1	3.20	0.90	0.90	0.90		2.88		
			1	4.30	0.90	0.90	0.90		3.87		
			1	6.00	0.90	0.90	0.90		5.40		
			1	6.60	0.90	0.90	0.90		5.94		
			1	6.20	0.90	0.90	0.90		5.58		
			1	4.30	0.90	0.90	0.90		3.87		
			1	1.80	0.90	0.90	0.90		1.62		
			1	6.00	0.90	0.90	0.90		5.40		
			1	6.60	0.90	0.90	0.90		5.94		
			1	2.60	0.90	0.90	0.90		2.34		
			1	4.60	0.90	0.90	0.90		4.14		
			1	5.50	0.90	0.90	0.90		4.95		
			1	6.60	0.90	0.90	0.90		5.94		
			1	6.60	0.90	0.90	0.90		5.94		
			1	1.80	0.90	0.90	0.90		1.62		
			1	2.60	0.90	0.90	0.90		2.34		
			1	6.50	0.90	0.90	0.90		5.85		
			1	4.80	0.90	0.90	0.90		4.32		
			1	5.40	0.90	0.90	0.90		4.86		
			1	8.00	0.90	0.90	0.90		7.20		
			1	6.60	0.90	0.90	0.90		5.94		
	11th Main Road N/S NTI layout										
	RHS		1	13.00	0.90	0.90	0.90		11.70		
			1	14.00	0.90	0.90	0.90		12.60		
			1	12.50	0.90	0.90	0.90		11.25		
			1	7.00	0.90	0.90	0.90		6.30		
			1	3.50	0.90	0.90	0.90		3.15		
			1	8.70	0.90	0.90	0.90		7.83		
			1	15.00	0.90	0.90	0.90		13.50		
			1	3.00	0.90	0.90	0.90		2.70		

15745.38

Contractor

Transight Consultants Pvt. Ltd. Bangalore PMC

Assistant Engineer

Assistant Executive Engineer

ASSISTANT EXECUTIVE ENGINEER
Vidyaranyapura Sub-Division
Bruhath Bengaluru Mahanagara Palike

Sl No	Chainage	Discription of Work	Mesurement No.	L	B1	B2	Av.,B	D	Qty	Rate / Unit	Amount
			1	5.20	0.90	0.90	0.90		4.68	1515.38	
			1	4.00	0.90	0.90	0.90		3.60		
	LHS										
			1	11.30	0.90	0.90	0.90		10.17		
			1	5.30	0.90	0.90	0.90		4.77		
			1	3.30	0.90	0.90	0.90		2.97		
			1	10.00	0.90	0.90	0.90		9.00		
			1	12.00	0.90	0.90	0.90		10.80		
			1	10.00	0.90	0.90	0.90		9.00		
			1	4.00	0.90	0.90	0.90		3.60		
			1	6.00	0.90	0.90	0.90		5.40		
	2nd Main HMT Layout 5th Block										
			1	15.00	0.90	0.90	0.90		13.50		
			1	15.00	0.90	0.90	0.90		13.50		
			1	15.00	0.90	0.90	0.90		13.50		
			1	15.00	0.90	0.90	0.90		13.50		
			1	15.00	0.90	0.90	0.90		13.50		
			1	15.00	0.90	0.90	0.90		13.50		
			1	15.00	0.90	0.90	0.90		13.50		
			1	15.00	0.90	0.90	0.90		13.50		
			1	15.00	0.90	0.90	0.90		13.50		
			1	8.00	0.90	0.90	0.90		7.20		
	BEL Layout 4th Block 8th Main Sai Baba Temple Road										
	RHS										
			1	6.20	0.90	0.90	0.90		5.58		
			1	6.60	0.90	0.90	0.90		5.94		
			1	3.50	0.90	0.90	0.90		3.15		
			1	6.50	0.90	0.90	0.90		5.85		
			1	2.00	0.90	0.90	0.90		1.80		
			1	2.30	0.90	0.90	0.90		2.07		
			1	6.60	0.90	0.90	0.90		5.94		
			1	3.20	0.90	0.90	0.90		2.88		
			1	3.20	0.90	0.90	0.90		2.88		
			1	6.00	0.90	0.90	0.90		5.40		
	LHS										
			1	6.00	0.90	0.90	0.90		5.40		
			1	3.60	0.90	0.90	0.90		3.24		
			1	6.60	0.90	0.90	0.90		5.94		
			1	3.60	0.90	0.90	0.90		3.24		
			1	2.40	0.90	0.90	0.90		2.16		
			1	3.60	0.90	0.90	0.90		3.24		
			1	2.40	0.90	0.90	0.90		2.16		
			1	5.40	0.90	0.90	0.90		4.86		
			1	3.60	0.90	0.90	0.90		3.24		
			1	6.60	0.90	0.90	0.90		5.94		
			1	4.20	0.90	0.90	0.90		3.78		
			1	4.80	0.90	0.90	0.90		4.32		
			1	3.60	0.90	0.90	0.90		3.24		
	From Culvert near Sai Baba Temple to Vidyaranyapura Main Road									1860.32	

Contractor PMC Assistant Engineer Assistant Executive Engineer

ASSISTANT EXECUTIVE ENGINEER
Vidyaranyapura Sub-Division
Bruhath Bengaluru Mahanagara Pa

Sl No	Chainage	Discription of Work	Mesurement No.	L	B1	B2	Av.,B	D	Qty	Rate / Unit	Amount
	RHS									1860.32	
			1	6.60	0.90	0.90	0.90		5.94		
			1	3.60	0.90	0.90	0.90		3.24		
			1	4.80	0.90	0.90	0.90		4.32		
			1	5.40	0.90	0.90	0.90		4.86		
			1	6.60	0.90	0.90	0.90		5.94		
			1	3.20	0.90	0.90	0.90		2.88		
			1	3.80	0.90	0.90	0.90		3.42		
			1	1.80	0.90	0.90	0.90		1.62		
			1	2.40	0.90	0.90	0.90		2.16		
	LHS										
			1	3.60	0.90	0.90	0.90		3.24		
			1	1.80	0.90	0.90	0.90		1.62		
			1	6.60	0.90	0.90	0.90		5.94		
			1	6.00	0.90	0.90	0.90		5.40		
			1	2.40	0.90	0.90	0.90		2.16		
			1	3.60	0.90	0.90	0.90		3.24		
			1	6.60	0.90	0.90	0.90		5.94		
			1	6.00	0.90	0.90	0.90		5.40		
			1	1.80	0.90	0.90	0.90		1.62		
			1	5.40	0.90	0.90	0.90		4.86		
			1	3.60	0.90	0.90	0.90		3.24		
			1	1.80	0.90	0.90	0.90		1.62		
			1	6.60	0.90	0.90	0.90		5.94		
			1	6.00	0.90	0.90	0.90		5.40		
	Venkateshwara Temple Road										
	From Vidyaranyapura Main to 1st Cross										
	RHS										
			1	3.60	0.75	0.75	0.75		2.70		
			1	1.80	0.75	0.75	0.75		1.35		
			1	6.60	0.75	0.75	0.75		4.95		
			1	4.80	0.75	0.75	0.75		3.60		
	From 1st Cross to 2nd Cross										
			1	5.40	0.75	0.75	0.75		4.05		
			1	3.60	0.75	0.75	0.75		2.70		
	From 2nd Cross to 3rd Cross										
			1	5.40	0.75	0.75	0.75		4.05		
			1	1.80	0.75	0.75	0.75		1.35		
			1	2.40	0.75	0.75	0.75		1.80		
	From 3rd Cross to 4th Cross										
			1	3.60	0.75	0.75	0.75		2.70		
			1	1.80	0.75	0.75	0.75		1.35		
			1	1.80	0.75	0.75	0.75		1.35		
	From 4th Cross to Road end										
			1	3.60	0.75	0.75	0.75		2.70		
			1	1.20	0.75	0.75	0.75		0.90		
			1	5.40	0.75	0.75	0.75		4.05		
			1	3.60	0.75	0.75	0.75		2.70		
			1	6.60	0.75	0.75	0.75		4.95		

1991.57

Contractor

Transheight Consultants Pvt. Ltd. Bangalore PMC

Assistant Engineer

Assistant Executive Engineer

ASSISTANT EXECUTIVE ENGINEER
Vidyaranyapura Sub-Division
Bruhath Bengaluru Mahanagara Palike

Sl No	Chainage	Discription of Work	Mesurement No.	L	B1	B2	Av.,B	D	Qty	Rate / Unit	Amount
		2nd A Main BEL 1st Block									
		RHS									
			1	3.20	0.75	0.75	0.75		2.40		
			1	1.50	0.75	0.75	0.75		1.13		
			1	3.20	0.75	0.75	0.75		2.40		
			1	6.60	0.75	0.75	0.75		4.95		
			1	4.60	0.75	0.75	0.75		3.45		
			1	5.90	0.75	0.75	0.75		4.43		
			1	2.30	0.75	0.75	0.75		1.73		
			1	6.20	0.75	0.75	0.75		4.65		
			1	1.50	0.75	0.75	0.75		1.13		
			1	3.20	0.75	0.75	0.75		2.40		
			1	1.20	0.75	0.75	0.75		0.90		
			1	3.20	0.75	0.75	0.75		2.40		
		LHS									
			1	6.60	0.75	0.75	0.75		4.95		
			1	1.80	0.75	0.75	0.75		1.35		
			1	2.40	0.75	0.75	0.75		1.80		
			1	1.20	0.75	0.75	0.75		0.90		
			1	2.80	0.75	0.75	0.75		2.10		
			1	6.00	0.75	0.75	0.75		4.50		
			1	1.80	0.75	0.75	0.75		1.35		
			1	2.40	0.75	0.75	0.75		1.80		
			1	1.20	0.75	0.75	0.75		0.90		
			1	3.60	0.75	0.75	0.75		2.70		
			1	1.20	0.75	0.75	0.75		0.90		
			1	1.80	0.75	0.75	0.75		1.35		
		2nd B Main BEL 1st Block									
		RHS									
			1	3.20	0.75	0.75	0.75		2.40		
			1	4.60	0.75	0.75	0.75		3.45		
			1	6.20	0.75	0.75	0.75		4.65		
			1	1.80	0.75	0.75	0.75		1.35		
			1	8.30	0.75	0.75	0.75		6.23		
			1	4.20	0.75	0.75	0.75		3.15		
			1	3.20	0.75	0.75	0.75		2.40		
			1	6.60	0.75	0.75	0.75		4.95		
			1	1.80	0.75	0.75	0.75		1.35		
		LHS									
			1	3.20	0.75	0.75	0.75		2.40		
			1	4.60	0.75	0.75	0.75		3.45		
			1	5.50	0.75	0.75	0.75		4.13		
			1	4.60	0.75	0.75	0.75		3.45		
			1	5.80	0.75	0.75	0.75		4.35		
			1	6.40	0.75	0.75	0.75		4.80		
			1	9.40	0.75	0.75	0.75		7.05		
			1	6.40	0.75	0.75	0.75		4.80		
			1	3.20	0.75	0.75	0.75		2.40		
		12 th Cross BEL 1st Block									
		RHS									

Contractor PMC Assistant Engineer Assistant Executive Engineer

Transheight Consultants Pvt. Ltd. Bangalore

ASSISTANT EXECUTIVE ENGINEER
Vidyaranyapura Sub-Division
Bruhath Bengaluru Mahanagara Pa

Sl No	Chainage	Discription of Work	Mesurement No.	L	B1	B2	Av.,B	D	Qty	Rate / Unit	Amount
			1	5.60	0.75	0.75	0.75		4.20	2120.87	
			1	4.30	0.75	0.75	0.75		3.23		
			1	1.20	0.75	0.75	0.75		0.90	Ofc	
			1	3.10	0.75	0.75	0.75		2.33		
			1	6.50	0.75	0.75	0.75		4.88		
	LHS										
			1	3.20	0.75	0.75	0.75		2.40		
			1	1.90	0.75	0.75	0.75		1.43		
			1	2.30	0.75	0.75	0.75		1.73	Ofc	
			1	1.60	0.75	0.75	0.75		1.20		
			1	3.60	0.75	0.75	0.75		2.70		
			1	1.20	0.75	0.75	0.75		0.90		
	2nd Main BEL 1st Block										
	RHS										
			1	5.30	0.75	0.75	0.75		3.98		
			1	1.80	0.75	0.75	0.75		1.35	Ofc	
			1	5.50	0.75	0.75	0.75		4.13		
			1	3.10	0.75	0.75	0.75		2.33		
	LHS										
			1	3.20	0.75	0.75	0.75		2.40		
			1	1.60	0.75	0.75	0.75		1.20	Ofc	
			1	2.50	0.75	0.75	0.75		1.88		
			1	3.50	0.75	0.75	0.75		2.63		
			1	1.80	0.75	0.75	0.75		1.35		
	Sapthagiri Layout 7th Cross										
	RHS										
			1	3.20	0.90	0.90	0.90		2.88		
			1	1.30	0.90	0.90	0.90		1.17		
			1	6.20	0.90	0.90	0.90		5.58	Ofc	
			1	1.20	0.90	0.90	0.90		1.08		
			1	1.20	0.90	0.90	0.90		1.08		
	LHS										
			1	3.20	0.90	0.90	0.90		2.88		
			1	6.20	0.90	0.90	0.90		5.58		
			1	1.20	0.90	0.90	0.90		1.08	Ofc	
			1	6.20	0.90	0.90	0.90		5.58		
			1	1.20	0.90	0.90	0.90		1.08		
	Sapthagiri Layout 9th Main Road										
	RHS										
			1	1.20	0.90	0.90	0.90		1.08		
			1	3.20	0.90	0.90	0.90		2.88	Ofc	
			1	2.40	0.90	0.90	0.90		2.16		
			1	3.60	0.90	0.90	0.90		3.24		
	LHS										
			1	3.00	0.90	0.90	0.90		2.70		
			1	3.60	0.90	0.90	0.90		3.24	Ofc	
			1	1.80	0.90	0.90	0.90		1.62		
	Sapthagiri Layout 7th Cross Road										
	RHS										
			1	3.20	0.90	0.90	0.90		2.88		

2215.76

Contractor

Transheight Consultants Pvt. Ltd. Bengaluru

RMC

Assistant Engineer

Assistant Executive Engineer

ASSISTANT EXECUTIVE ENGINEER
Vidyaranyapura Sub-Division
Bruhath Bengaluru Mahanagara Palike

Sl No	Chainage	Discription of Work	Mesurement No.	L	B1	B2	Av.,B	D	Qty	Rate / Unit	Amount
			1	1.20	0.90	0.90	0.90		1.08	2215.76	
			1	3.60	0.90	0.90	0.90		3.24		
		LHS									
			1	3.20	0.90	0.90	0.90		2.88		
			1	1.30	0.90	0.90	0.90		1.17		
			1	6.20	0.90	0.90	0.90		5.58		
			1	1.80	0.90	0.90	0.90		1.62		
			1	2.40	0.90	0.90	0.90		2.16		
		Somanna Garden 6th A Cross									
		RHS									
			1	3.60	0.90	0.90	0.90		3.24		
			1	1.80	0.90	0.90	0.90		1.62		
			1	1.80	0.90	0.90	0.90		1.62		
			1	2.40	0.90	0.90	0.90		2.16		
			1	3.60	0.90	0.90	0.90		3.24		
			1	2.40	0.90	0.90	0.90		2.16		
		LHS									
			1	3.60	0.90	0.90	0.90		3.24		
			1	1.80	0.90	0.90	0.90		1.62		
			1	2.40	0.90	0.90	0.90		2.16		
			1	4.20	0.90	0.90	0.90		3.78		
			1	3.60	0.90	0.90	0.90		3.24		
			1	1.20	0.90	0.90	0.90		1.08		
		Somanna Garden 3rd Cross									
		RHS									
			1	3.60	0.90	0.90	0.90		3.24		
			1	2.40	0.90	0.90	0.90		2.16		
			1	4.20	0.90	0.90	0.90		3.78		
			1	1.80	0.90	0.90	0.90		1.62		
		LHS									
			1	3.60	0.75	0.75	0.75		2.70		
			1	2.40	0.75	0.75	0.75		1.80		
			1	1.80	0.75	0.75	0.75		1.35		
			1	1.20	0.75	0.75	0.75		0.90		
			1	0.60	0.75	0.75	0.75		0.45		
		Somanna Garden 2nd Cross									
		RHS									
			1	4.20	0.90	0.90	0.90		3.78		
			1	4.80	0.90	0.90	0.90		4.32		
			1	1.20	0.90	0.90	0.90		1.08		
		LHS									
			1	4.20	0.90	0.90	0.90		3.78		
			1	1.80	0.90	0.90	0.90		1.62		
			1	1.20	0.90	0.90	0.90		1.08		
		Somanna Garden 1st Main									
		RHS									
			1	4.80	0.90	0.90	0.90		4.32		
			1	1.80	0.90	0.90	0.90		1.62		
			1	2.40	0.90	0.90	0.90		2.16		
			1	4.20	0.90	0.90	0.90		3.78	2308.19	

Contractor PMC Assistant Engineer Assistant Executive Engineer

ASSISTANT EXECUTIVE ENGINEER
Vidyaranyapura Sub-Division
Bruhath Bengaluru Mahanagara Palike

Sl No	Chainage	Discription of Work	Mesurement No.	L	B1	B2	Av.,B	D	Qty	Rate / Unit	Amount
			1	1.80	0.90	0.90	0.90		1.62	2308.19	
			1	1.20	0.90	0.90	0.90		1.08		
		LHS									
			1	3.60	0.90	0.90	0.90		3.24		
			1	2.40	0.90	0.90	0.90		2.16		
			1	3.60	0.90	0.90	0.90		3.24		
			1	1.80	0.90	0.90	0.90		1.62		
			1	2.40	0.90	0.90	0.90		2.16		
			1	1.20	0.90	0.90	0.90		1.08		
			1	0.60	0.90	0.90	0.90		0.54		
		Somanna Garden 1st Main									
		RHS									
			1	0.60	0.90	0.90	0.90		0.54		
			1	1.20	0.90	0.90	0.90		1.08		
			1	4.20	0.90	0.90	0.90		3.78		
		LHS									
			1	4.80	0.90	0.90	0.90		4.32		
			1	2.40	0.90	0.90	0.90		2.16		
			1	3.60	0.90	0.90	0.90		3.24		
			1	1.80	0.90	0.90	0.90		1.62		
			1	2.40	0.90	0.90	0.90		2.16		
		Somanna Garden 1st A Main									
		RHS									
			1	4.20	0.90	0.90	0.90		3.78		
			1	3.60	0.90	0.90	0.90		3.24		
			1	2.40	0.90	0.90	0.90		2.16		
		LHS									
			1	3.60	0.90	0.90	0.90		3.24		
			1	4.20	0.90	0.90	0.90		3.78		
			1	1.80	0.90	0.90	0.90		1.62		
		HMT Layout 8th Main Road Vidyaranyapura - Thindlu Main Road									
		RHS									
			1	4.60	0.90	0.90	0.90		4.14		
			1	3.80	0.90	0.90	0.90		3.42		
			1	2.40	0.90	0.90	0.90		2.16		
			1	6.60	0.90	0.90	0.90		5.94		
			1	1.80	0.90	0.90	0.90		1.62		
			1	2.40	0.90	0.90	0.90		2.16		
			1	3.60	0.90	0.90	0.90		3.24		
			1	2.40	0.90	0.90	0.90		2.16		
			1	6.60	0.90	0.90	0.90		5.94		
			1	1.80	0.90	0.90	0.90		1.62		
			1	2.40	0.90	0.90	0.90		2.16		
			1	6.60	0.90	0.90	0.90		5.94		
			1	2.40	0.90	0.90	0.90		2.16		
			1	3.60	0.90	0.90	0.90		3.24		
			1	4.20	0.90	0.90	0.90		3.78		
		LHS									
			1	3.20	0.90	0.90	0.90		2.88		

24/4/21

Contractor

PMC

Assistant Engineer

Assistant Executive Engineer

ASSISTANT EXECUTIVE ENGINEER
Vidyaranyapura Sub-Division
Bruhath Bengaluru Mahanagara Palik

Sl No	Chainage	Discription of Work	Mesurement No.	L	B1	B2	Av.,B	D	Qty	Rate / Unit	Amount
			1	6.60	0.90	0.90	0.90		5.94		
			1	2.40	0.90	0.90	0.90		2.16		
			1	2.40	0.90	0.90	0.90		2.16		
			1	1.80	0.90	0.90	0.90		1.62		
			1	6.60	0.90	0.90	0.90		5.94		
			1	3.60	0.90	0.90	0.90		3.24		
			1	2.40	0.90	0.90	0.90		2.16		
			1	6.60	0.90	0.90	0.90		5.94		
			1	2.40	0.90	0.90	0.90		2.16		
			1	2.40	0.90	0.90	0.90		2.16		
			1	1.80	0.90	0.90	0.90		1.62		
			1	6.60	0.90	0.90	0.90		5.94		
			1	0.60	0.90	0.90	0.90		0.54		
	Durga Parameshwari Temple Road										
	RHS		1	3.60	0.90	0.90	0.90		3.24		
			1	2.40	0.90	0.90	0.90		2.16		
			1	6.60	0.90	0.90	0.90		5.94		
			1	3.60	0.90	0.90	0.90		3.24		
			1	4.20	0.90	0.90	0.90		3.78		
			1	4.80	0.90	0.90	0.90		4.32		
			1	4.20	0.90	0.90	0.90		3.78		
			1	1.80	0.90	0.90	0.90		1.62		
			1	2.40	0.90	0.90	0.90		2.16		
	LHS										
			1	3.60	1.20	1.20	1.20		4.32		
			1	1.80	1.20	1.20	1.20		2.16		
			1	6.00	1.20	1.20	1.20		7.20		
			1	1.20	0.90	0.90	0.90		1.08		
			1	2.40	0.90	0.90	0.90		2.16		
			1	4.80	0.90	0.90	0.90		4.32		
			1	4.20	0.90	0.90	0.90		3.78		
			1	3.60	0.90	0.90	0.90		3.24		
			1	3.60	0.90	0.90	0.90		3.24		
			1	4.20	0.90	0.90	0.90		3.78		
			1	4.80	0.90	0.90	0.90		4.32		
			1	3.60	0.90	0.90	0.90		3.24		
			1	3.60	0.90	0.90	0.90		3.24		
		Total Qty =							2532.11		
		Qty Ltd to Approved Qty =							2520.00	2175.19	5481479.00

Assistant Engineer
New Ward No. 14

Assistant Executive Engineer
Vidyaranyapura Sub Division

ASSISTANT EXECUTIVE ENGINEER
Vidyaranyapura Sub Division
Bruhath Bengaluru Mahanagara Palike

Contractor

PMC

Assistant Engineer

Assistant Executive Engineer

Sl No	Chainage	Discription of Work	Mesurement No.	L	B1	B2	Av.,B	D	Qty	Rate / Unit	Amount
	Measurements Recarded on :		09-05-2023								
13	Providing and fixing RCC precast cover slab of 230mm thick for drain in cement concrete M20 using graded granite jelly 20mm and down size with steel reinforcement, including form work, lift charges, curing and concrete finished surfaces on both sides etc, complete and as per drawing and the directions of Engineer in-charge									Sqm	
	New Culverts										
	BEL Layout 6th Block										
	3rd Main Road end		1	10.30			1.50		15.45		
	2nd 'B' Cross Road Enternace		1	8.10			1.50		12.15		
	1st 'B' Cross Road Enternace		1	8.05			1.50		12.08		
	Narasipura										
	2nd Cross Enterance		1	9.90			1.50		14.85		
	3rd Cross Enterance		1	11.50			1.80		20.70		
	2nd Main Road Enterance		1	12.40			1.80		22.32		
	HMT Layout 7th Block Sub Division Office Road		1	9.20			1.80		16.56		
	Sapthagiri Layout										
	7th Cross Middle		1	6.20			1.50		9.30		
	7th A Cross Enterance		1	6.60			1.50		9.90		
	Thindlu - Vidyaranyapura Main Road near 7th A Cross Sapthagiri Layout		1	8.50			1.50		12.75		
	8th Cross Enterance		1	6.10			1.50		9.15		
	opp Thindlu PHC		1	8.10			1.80		14.58		
	Venkateshwara swamy Temple Main Road										
	1st Cross enterance		1	6.00			1.80		10.80		
	2nd Cross enterance		1	5.80			1.80		10.44		
	3rd Cross enterance		1	7.50			1.80		13.50		
									204.53	5287.84	**1081495.00**

Assistant Engineer
New Ward No. 14

ASSISTANT EXECUTIVE ENGINEER
Vidyaranyapura Sub-Division
Bruhath Bengaluru Mahanagara Palike

Assistant Executive Engineer
Vidyaranyapura Sub Division

Contractor

PMC

Assistant Engineer

Assistant Executive Engineer

Sl No	Chainage	Discription of Work	Mesurement No.	L	B1	B2	Av.,B	D	Qty	Rate / Unit	Amount
	Measurements Recorded on :		09-06-2023								
14	Providing and fixing pre cast solid cement concrete kerb stones made out of M20 with top and bottom width 114 and 165 mm respectively, 400mm high and 450mm in length finished with CM 1:3 plastering and finishing cutting including formwork, curing, including cost of materials, labour charges of machinery, loading and unloading, lead and lift, transportation etc.,complete as directed by the Engineer in Charge of the work (Approved Rate)									Nos	
	Missing Kerb Stones										
	Defence Layout 5th Cross										
	near Burial Ground										
	LHS										
			1	7.80					7.80		
			1	15.00					15.00		
			1	2.00					2.00		
			1	2.00					2.00		
			1	15.00					15.00		
			1	15.00					15.00		
			1	15.00					15.00		
			1	15.00					15.00		
			1	15.00					15.00		
	RHS										
			1	11.00					11.00		
			1	15.00					15.00		
			1	6.70					6.70		
			1	15.00					15.00		
			1	15.00					15.00		
			1	15.00					15.00		
			1	15.00					15.00		
			1	9.20					9.20		
			1	9.50					9.50		
	HMT Layout 16th Cross										
	From Balaji Layout Junction										
	LHS										
			1	15.00					15.00		
			1	15.00					15.00		
			1	4.90					4.90		
			1	7.60					7.60		
			1	3.50					3.50		
			1	15.00					15.00		
			1	15.00					15.00		
			1	7.20					7.20		
			1	7.80					7.80		
			1	15.00					15.00		
			1	13.50					13.50		
			1	6.00					6.00		
			1	15.00					15.00		
			1	7.20					7.20		
			1	13.00					13.00		
			1	15.00					15.00		
			1	10.20					10.20		
			1	10.60					10.60		
			1	15.00					15.00		
			1	4.00					4.00		

428.70

Contractor PMC Assistant Engineer Assistant Executive Engineer

ASSISTANT EXECUTIVE ENGINEER
Vidyaranyapura Sub-Division
Bruhath Bengaluru Mahanagara Pali

Sl No	Chainage	Discription of Work	Mesurement No.	L	B1	B2	Av.,B	D	Qty	Rate / Unit	Amount
			1	14.70					14.70	428.70	
	RHS										
			1	12.50					12.50		
			1	2.00					2.00		
			1	15.00					15.00		
			1	6.20					6.20		
			1	15.00					15.00		
			1	3.20					3.20		
			1	7.60					7.60		
			1	5.40					5.40		
			1	4.60					4.60		
			1	5.00					5.00		
			1	15.00					15.00		
			1	16.50					16.50		
			1	15.00					15.00		
			1	13.00					13.00		
			1	15.00					15.00		
			1	4.30					4.30		
			1	7.20					7.20		
			1	6.20					6.20		
			1	15.00					15.00		
			1	12.00					12.00		
			1	5.30					5.30		
			1	13.50					13.50		
			1	9.50					9.50		
			1	5.00					5.00		
	NTI Layout 20th Cross										
	From Vpura Main Road										
	LHS										
			1	6.80					6.80		
			1	4.60					4.60		
			1	9.40					9.40		
			1	8.40					8.40		
			1	9.40					9.40		
			1	5.20					5.20		
			1	5.40					5.40		
			1	4.90					4.90		
			1	5.80					5.80		
			1	4.90					4.90		
			1	2.60					2.60		
	RHS										
			1	2.60					2.60		
			1	1.50					1.50		
			1	1.80					1.80		
			1	6.50					6.50		
			1	2.20					2.20		
			1	1.60					1.60		
			1	2.80					2.80		
			1	6.50					6.50		
			1	2.50					2.50		
			1	1.50					1.50		

769.30

Contractor PMC Assistant Engineer Assistant Executive Engineer

ASSISTANT EXECUTIVE ENGINEER
Vidyaranyapura Sub-Division
Bruhath Bengaluru Mahanagara Pal

Sl No	Chainage	Discription of Work	Mesurement No.	L	B1	B2	Av.,B	D	Qty	Rate / Unit	Amount
		Durgaparameshwari temple road									
		LHS									
			1	1.50					1.50		
			1	9.50					9.50		
			1	10.60					10.60		
			1	5.80					5.80		
			1	6.80					6.80		
			1	4.60					4.60		
			1	1.60					1.60		
			1	8.60					8.60		
			1	6.40					6.40		
			1	8.10					8.10		
			1	4.90					4.90		
			1	6.40					6.40		
			1	8.40					8.40		
			1	7.60					7.60		
			1	1.60					1.60		
			1	4.90					4.90		
			1	5.70					5.70		
			1	1.90					1.90		
			1	8.90					8.90		
			1	4.60					4.60		
			1	3.70					3.70		
			1	3.80					3.80		
			1	6.50					6.50		
			1	7.90					7.90		
			1	10.80					10.80		
			1	9.80					9.80		
			1	5.90					5.90		
			1	7.20					7.20		
		RHS									
			1	10.60					10.60		
			1	5.90					5.90		
			1	11.20					11.20		
			1	10.90					10.90		
			1	10.63					10.63		
			1	12.60					12.60		
			1	14.50					14.50		
			1	10.50					10.50		
			1	12.90					12.90		
			1	10.60					10.60		
			1	14.20					14.20		
			1	11.60					11.60		
			1	12.70					12.70		
			1	12.00					12.00		
			1	10.60					10.60		
			1	10.50					10.50		
			1	11.20					11.20		
			1	9.50					9.50		
		Vidyaranyapura main road to 9TH Cross									

Contractor PMC Assistant Engineer Assistant Executive Engineer

ASSISTANT EXECUTIVE ENGINEER
Vidyaranyapura Sub-Division
Bruhath Bengaluru Mahanagara

Sl No	Chainage	Discription of Work	Mesurement No.	L	B1	B2	Av.,B	D	Qty	Rate / Unit	Amount
	LHS									1145.93	
			1	5.80					5.80		
			1	6.50					6.50		
			1	12.50					12.50		
			1	12.60					12.60		
			1	10.50					10.50		
			1	11.60					11.60		
			1	10.60					10.60		
			1	10.60					10.60		
			1	12.50					12.50		
			1	14.60					14.60		
			1	12.50					12.50		
			1	10.60					10.60		
			1	2.60					2.60		
			1	10.60					10.60		
			1	7.60					7.60		
			1	9.10					9.10		
			1	6.20					6.20		
			1	5.80					5.80		
			1	9.30					9.30		
			1	10.60					10.60		
			1	2.90					2.90		
	RHS										
			1	5.00					5.00		
			1	6.00					6.00		
			1	8.00					8.00		
			1	2.50					2.50		
			1	8.50					8.50		
			1	6.80					6.80		
			1	5.80					5.80		
			1	3.20					3.20		
			1	8.60					8.60		
			1	7.80					7.80		
	NTI Layout 9th Cross										
	RHS		1	10.60					10.60		
			1	12.80					12.80		
			1	10.20					10.20		
			1	10.60					10.60		
			1	10.20					10.20		
			1	9.00					9.00		
	LHS										
			1	8.60					8.60		
			1	4.30					4.30		
			1	7.30					7.30		
			1	4.20					4.20		
			1	2.80					2.80		
	HMT Layout 8th Main Road Vidyaranyapura - Thindlu Main Road										
	RHS		1	10.60					10.60		
			1	12.50					12.50		
			1	10.60					10.60		
			1	10.20					10.20		
			1	9.50					9.50		
			1	6.40					6.40		

1654.13

Contractor

JPMC

Assistant Engineer

ASSISTANT EXECUTIVE ENGINEER
Vidyaranyapura Sub-Division
Bruhath Bengaluru Mahanagara Pa

Assistant Executive Engineer

Sl No	Chainage	Discription of Work	Mesurement No.	L	B1	B2	Av.,B	D	Qty	Rate / Unit	Amount
			1	8.50					8.50		155413
			1	10.60					10.60		
			1	10.90					10.90		
			1	5.60					5.60		
	LHS										
			1	10.50					10.50		
			1	8.50					8.50		
			1	10.00					10.00		
			1	9.00					9.00		
			1	6.20					6.20		
			1	1.50					1.50		
			1	6.50					6.50		
			1	10.50					10.50		
			1	2.60					2.60		
			1	3.80					3.80		
			1	4.50					4.50		
			1	5.50					5.50		
			1	8.60					8.60		
	HMT Layout 8th Main Road Vidyaranyapura - Thindlu Main Road										
	RHS		1	5.50					5.50		
			1	3.80					3.80		
			1	6.50					6.50		
			1	5.50					5.50		
			1	1.60					1.60		
			1	5.50					5.50		
			1	4.60					4.60		
			1	6.50					6.50		
			1	8.50					8.50		
			1	6.80					6.80		
			1	10.60					10.60		
			1	5.80					5.80		
			1	6.50					6.50		
	LHS										
			1	6.80					6.80		
			1	9.52					9.52		
			1	10.30					10.30		
			1	2.50					2.50		
			1	4.90					4.90		
			1	7.20					7.20		
			1	3.50					3.50		
			1	3.90					3.90		
			1	7.63					7.63		
			1	4.80					4.80		
			1	4.90					4.90		
			1	3.50					3.50		
			1	4.90					4.90		
			1	5.50					5.50		
		Total Qty =							1621.78		1834.98
		Qty Ltd to Approved Qty =							1617.00	532.25	860648.00

Contractor

Transheight Consultants Pvt. Ltd. Bangalore

PMC

Assistant Engineer

Assistant Executive Engineer
Vidyaranyapura Sub-Division
Bruhath Bengaluru Mahanagara Pa

Sl No	Chainage	Discription of Work	Mesurement No.	L	B1	B2	Av.,B	D	Qty	Rate / Unit	Amount
	Measurements Recarded on :		09-05-2023								
15	Painting two coats after filling the surface with synthetic enamel paint in all shades on new plastered concrete surfaces									Sqm	
	Kerb Stone Painting										
	HMT Layout 16th Cross										
	LHS										
			1	15.00				0.35	5.25		
			1	15.00				0.35	5.25		
			1	15.00				0.35	5.25		
			1	15.00				0.35	5.25		
			1	15.00				0.35	5.25		
			1	15.00				0.35	5.25		
			1	15.00				0.35	5.25		
			1	15.00				0.35	5.25		
			1	15.00				0.35	5.25		
			1	15.00				0.35	5.25		
			1	15.00				0.35	5.25		
			1	15.00				0.35	5.25		
			1	15.00				0.35	5.25		
			1	15.00				0.35	5.25		
			1	15.00				0.35	5.25		
			1	15.00				0.35	5.25		
			1	15.00				0.35	5.25		
			1	15.00				0.35	5.25		
			1	15.00				0.35	5.25		
			1	15.00				0.35	5.25		
	RHS										
			1	15.00				0.35	5.25		
			1	15.00				0.35	5.25		
			1	15.00				0.35	5.25		
			1	15.00				0.35	5.25		
			1	15.00				0.35	5.25		
			1	15.00				0.35	5.25		
			1	15.00				0.35	5.25		
			1	15.00				0.35	5.25		
			1	15.00				0.35	5.25		
			1	15.00				0.35	5.25		
			1	15.00				0.35	5.25		
			1	15.00				0.35	5.25		
			1	15.00				0.35	5.25		
			1	15.00				0.35	5.25		
			1	15.00				0.35	5.25		
			1	15.00				0.35	5.25		
			1	15.00				0.35	5.25		
			1	15.00				0.35	5.25		
			1	15.00				0.35	5.25		
			1	15.00				0.35	5.25		
			1	15.00				0.35	5.25		
			1	14.00				0.35	4.90		
	NTI Layout 20th Cross								225.40		
	LHS										

Contractor

Assistant Engineer

Assistant Executive Engineer
Vidyaranyapura Sub-Division
Bruhath Bengaluru Mahanagara Palike

Sl No	Chainage	Discription of Work	Mesurement No.	L	B1	B2	Av.,B	D	Qty	Rate / Unit	Amount
			1	15.00				0.35	5.25	226.40	
			1	15.00				0.35	5.25		
			1	15.00				0.35	5.25		
			1	15.00				0.35	5.25		
			1	15.00				0.35	5.25		
			1	15.00				0.35	5.25	Ok	
			1	15.00				0.35	5.25		
			1	15.00				0.35	5.25		
			1	15.00				0.35	5.25		
			1	15.00				0.35	5.25		
			1	7.00				0.35	2.45		
	RHS										
			1	15.00				0.35	5.25		
			1	15.00				0.35	5.25		
			1	15.00				0.35	5.25		
			1	15.00				0.35	5.25	Ok	
			1	17.00				0.35	5.95		
			1	15.00				0.35	5.25		
			1	15.00				0.35	5.25		
			1	15.00				0.35	5.25		
			1	15.00				0.35	5.25		
			1	15.00				0.35	5.25		
	Durgaparameshwari temple road										
	LHS										
			1	15.00				0.35	5.25		
			1	15.00				0.35	5.25		
			1	15.00				0.35	5.25		
			1	15.00				0.35	5.25		
			1	15.00				0.35	5.25		
			1	15.00				0.35	5.25		
			1	15.00				0.35	5.25		
			1	15.00				0.35	5.25		
			1	15.00				0.35	5.25		
			1	15.00				0.35	5.25		
			1	15.00				0.35	5.25		
			1	15.00				0.35	5.25		
			1	15.00				0.35	5.25	Ok	
			1	15.00				0.35	5.25		
			1	15.00				0.35	5.25		
			1	15.00				0.35	5.25		
			1	15.00				0.35	5.25		
			1	15.00				0.35	5.25		
			1	15.00				0.35	5.25		
			1	15.00				0.35	5.25		
			1	15.00				0.35	5.25		
			1	15.00				0.35	5.25		
			1	15.00				0.35	5.25		
			1	15.00				0.35	5.25		
			1	15.00				0.35	5.25		
			1	15.00				0.35	5.25		
			1	15.00				0.35	5.25		

475.30

Contractor PMC Assistant Engineer Assistant Executive Engineer

Assistant Executive Engineer
Vijayaranyapura Sub-Division
Bruhath Bengaluru Mahanagara Palike

Sl No	Chainage	Discription of Work	Mesurement No.	L	B1	B2	Av.,B	D	Qty	Rate / Unit	Amount
			1	17.00				0.35	5.95	475.30	
	RHS										
			1	15.00				0.35	5.25		
			1	15.00				0.35	5.25		
			1	15.00				0.35	5.25		
			1	15.00				0.35	5.25		
			1	15.00				0.35	5.25		
			1	15.00				0.35	5.25		
			1	15.00				0.35	5.25		
			1	15.00				0.35	5.25		
			1	15.00				0.35	5.25		
			1	15.00				0.35	5.25		
			1	15.00				0.35	5.25		
			1	15.00				0.35	5.25		
			1	15.00				0.35	5.25		
			1	15.00				0.35	5.25		
			1	15.00				0.35	5.25		
			1	15.00				0.35	5.25		
			1	13.00				0.35	4.55		
	Defence Layout 5th Cross										
	LHS										
			1	15.00				0.35	5.25		
			1	15.00				0.35	5.25		
			1	15.00				0.35	5.25		
			1	15.00				0.35	5.25		
			1	15.00				0.35	5.25		
			1	15.00				0.35	5.25		
			1	10.00				0.35	3.50		
	RHS										
			1	15.00				0.35	5.25		
			1	15.00				0.35	5.25		
			1	15.00				0.35	5.25		
			1	15.00				0.35	5.25		
			1	15.00				0.35	5.25		
			1	15.00				0.35	5.25		
			1	10.00				0.35	3.50		
	Vidyaranyapura main road to 9TH Cross										
	LHS										
			1	15.00				0.35	5.25		
			1	15.00				0.35	5.25		
			1	15.00				0.35	5.25		
			1	17.00				0.35	5.95		
			1	15.00				0.35	5.25		
			1	15.00				0.35	5.25		
			1	15.00				0.35	5.25		
			1	15.00				0.35	5.25		
			1	15.00				0.35	5.25		
			1	15.00				0.35	5.25		
			1	15.00				0.35	5.25		
			1	15.00				0.35	5.25		

708.75

Contractor

Transheight Consultants Pvt. Ltd.

JMC

Assistant Engineer

ASSISTANT EXECUTIVE ENGINEER
Vidyaranyapura Sub Division
Bruhath Bengaluru Mahanagara Palike

Assistant Executive Engineer

Sl No	Chainage	Discription of Work	Mesurement No.	L	B1	B2	Av.,B	D	Qty	Rate / Unit	Amount
			1	15.00				0.35	5.25	₹202.75	
			1	15.00				0.35	5.25		
			1	15.00				0.35	5.25		
			1	15.00				0.35	5.25		
			1	15.00				0.35	5.25		
			1	15.00				0.35	5.25	cfc	
			1	15.00				0.35	5.25		
			1	15.00				0.35	5.25		
			1	15.00				0.35	5.25		
			1	15.00				0.35	5.25		
			1	15.00				0.35	5.25		
			1	8.00				0.35	2.80		
	RHS										
			1	5.00				0.35	1.75		
			1	6.00				0.35	2.10		
			1	8.00				0.35	2.80		
			1	2.50				0.35	0.88		
			1	8.50				0.35	2.98		
			1	6.80				0.35	2.38		
			1	12.60				0.35	4.41	cfc	
			1	12.00				0.35	4.20		
			1	12.00				0.35	4.20		
			1	8.60				0.35	3.01		
			1	7.80				0.35	2.73		
			1	15.00				0.35	5.25		
			1	15.00				0.35	5.25		
	NTI Layout 9th Cross										
	RHS		1	15.00				0.35	5.25		
			1	15.00				0.35	5.25		
			1	15.00				0.35	5.25		
			1	15.00				0.35	5.25	cfc	
			1	15.00				0.35	5.25		
			1	15.00				0.35	5.25		
			1	15.00				0.35	5.25		
			1	10.50				0.35	3.68		
	LHS										
			1	15.00				0.35	5.25		
			1	15.00				0.35	5.25		
			1	15.00				0.35	5.25	cfc	
			1	15.00				0.35	5.25		
			1	5.00				0.35	1.75		
	HMT Layout 6th Main Road Vidyaranyapura - Thindlu Main Road										
	RHS		1	15.00				0.35	5.25		
			1	15.00				0.35	5.25		
			1	15.00				0.35	5.25		
			1	15.00				0.35	5.25		
			1	15.00				0.35	5.25	cfc	
			1	15.00				0.35	5.25		
			1	15.00				0.35	5.25		
			1	15.00				0.35	5.25		
			1	12.60				0.35	4.41		
			1	15.00				0.35	5.25		
			1	15.00				0.35	5.25		

931.32

Contractor

Transheight Consultants Pvt. Ltd. Bangalore

TPMC

Assistant Engineer

ASSISTANT EXECUTIVE ENGINEER
Vidyaranyapura Sub-Division
Bruhath Bengaluru Mahanagara Palike

Assistant Executive Engineer

Sl No	Chainage	Discription of Work	Mesurement No.	L	B1	B2	Av.,B	D	Qty	Rate / Unit	Amount
			1	15.00				0.35	5.25	98.32	
			1	12.30				0.35	4.31		
	LHS										
			1	15.00				0.35	5.25		
			1	15.00				0.35	5.25		
			1	15.00				0.35	5.25		
			1	12.60				0.35	4.41		
			1	15.00				0.35	5.25		
			1	15.00				0.35	5.25		
			1	15.00				0.35	5.25		
			1	15.00				0.35	5.25		
			1	10.60				0.35	3.71		
			1	15.00				0.35	5.25		
			1	15.00				0.35	5.25		
			1	15.00				0.35	5.25		
			1	15.00				0.35	5.25		
			1	8.60				0.35	3.01		
			Total Qty =						1009.75	98.16	99117.00

Assistant Engineer
New Ward No. 14

Assistant Executive Engineer
Vidyaranyapura Sub Division

ASSISTANT EXECUTIVE ENGINEER
Vidyaranyapura Sub-Division
Bruhath Bengaluru Mahanagara Palike

Contractor PMC Assistant Engineer Assistant Executive Engineer

Sl No	Chainage		Discription of Work	Mesurement No.	L	B1	B2	Av.,B	D	Qty	Rate / Unit	Amount
	Measurements Recarded on :			09.05.2023								
16	Earth work in surface excavation by mechanical means for lowering & leveling the ground for all works other than foundation in all kinds of soils & upto depth not exceeding 300mm as per drawing and technical specifications, including setting out, shoring, strutting, barricading, caution lights, removal of stumps and other deleterious matter including dressing of excavated surfaces, disposing off or levelling the excavated earth or sorting & stacking the selected earth for reuse in a radius of 50 m and lift upto 1.5 m including cost of labour, tools, usage of machinery & other appurtenances required to complete the work										Cum	
	Qty as per Premeasurement vide E-MB Page No. 59 to 70 is =									**2733.23**	75.06	**205156.00**
17	Providing, laying, spreading and compacting graded stone aggregate to wet mix macadam specification including premixing the Material with water at OMC in mechanical mix plant carriage of mixed Material by tipper to site, laying in uniform layers with paver/grader in sub-base / base course on well prepared surface and compacting with vibratory roller to achieve the desired density. PlantMix Method										Cum	
	Qty as per Premeasurement vide E-MB Page No. 71 to 82 is =									**2733.23**	2764.54	**7556124.00**
18	Providing and applying primer coat with SS1 grade Bitumen Emulsion on prepared surface of granular base including cleaning of road surface and spraying primer at the rate of 0.70 kg per m2 using mechanical means.										Sqm	
	Qty as per Premeasurement vide E-MB Page No. 83 to 94 is =									**10932.93**	48.50	**530247.00**
19	Providing and applying tack coat with RS1 Bituminous Emulsion using emulsion pressure distributor at the rate of 0.20 kg/m2 on the prepared bituminous surface cleaned with mechanical broom.										Sqm	
	Qty as per Premeasurement vide E-MB Page No. 107 to 122 is =									**45736.65**	13.86	**633910.00**
20	Dense Graded Bituminous Macadam Grading - II for traffic < 20 MSA Providing and laying Dense Graded Bituminous Macadam with 40/60 TPH capacity HMP using crushed aggregates of specified grading, premixed with bituminous binder VG-30, @ 4.5 per cent by weight of total mix and filler, transporting the hot mix to work site, laying with mechanical paver finisher to the required grade, level and alignment, rolling with smooth wheeled, vibratory and tandem rollers to achieve the desired compaction as per MoRTH specification clause No. 505 complete in all respects										Cum	
	Qty as per Premeasurement vide E-MB Page No. 95 to 106 is =									**546.65**	10553.53	**5769087.00**
21	Providing and laying Bituminous Concrete with 40/60 TPH capacity hot mix plant using crushed aggregates of specified grading, premixed with bituminous binder VG-30, @ 5.4 per cent of mix and filler, transporting the hot mix to work site, laying with mechanical paver finisher to the required grade, level and alignment, rolling with smooth wheeled, vibratory and tandem rollers to achieve the desired compaction as per MORTH specification clause No. 507 complete in all respects										Cum	
21A	**Defence Layout 5th Cross**											
	From Devi Circle Road to Balaji Layout Enterance Road											
	0.00	13.00		1	13.00	10.70	9.80	10.25	0.04	5.33		
	13.00	19.00		1	6.00	7.40	6.90	7.15	0.04	1.72		
	0.00	15.00		1	15.00	6.70	7.30	7.00	0.04	4.20		
	15.00	30.00		1	15.00	7.30	7.80	7.55	0.04	4.53		
	30.00	45.00		1	15.00	7.80	7.60	7.70	0.04	4.62		
	45.00	60.00		1	15.00	7.60	7.60	7.60	0.04	4.56		
	60.00	75.00		1	15.00	7.60	7.00	7.30	0.04	4.38		
	75.00	90.00		1	15.00	7.00	7.30	7.15	0.04	4.29		

CAFC

E.E. (BTP. DIV)

33.63

Contractor PMC Assistant Engineer Assistant Executive Engineer

ASSISTANT EXECUTIVE ENGINEER
Vidyaranyapura Sub-Division
Bruhath Bengaluru Mahanagara Palike

Sl No	Chainage		Discription of Work	Mesurement No.	L	B1	B2	Av.,B	D	Qty	Rate / Unit	Amount
	90.00	105.00		1	15.00	7.30	7.40	7.35	0.04	4.41	33.63	
	105.00	120.00		1	15.00	7.40	7.30	7.35	0.04	4.41		
	120.00	135.00		1	15.00	7.30	7.40	7.35	0.04	4.41		
	135.00	150.00		1	15.00	7.40	7.10	7.25	0.04	4.35		
	150.00	165.00		1	15.00	7.10	7.50	7.30	0.04	4.38		
	165.00	180.00		1	15.00	7.50	7.60	7.55	0.04	4.53		
	180.00	195.00		1	15.00	7.60	8.20	7.90	0.04	4.74		
	195.00	210.00		1	15.00	8.20	7.90	8.05	0.04	4.83		
	210.00	225.00		1	15.00	7.90	7.70	7.80	0.04	4.68		
	225.00	240.00		1	15.00	7.70	8.00	7.85	0.04	4.71		
	240.00	255.00		1	15.00	8.00	8.20	8.10	0.04	4.86		
	255.00	270.00		1	15.00	8.20	7.90	8.05	0.04	4.83		
	270.00	285.00	CQFC	1	15.00	7.90	8.00	7.95	0.04	4.77		
	285.00	300.00		1	15.00	8.00	8.10	8.05	0.04	4.83	Cfc	
	300.00	315.00		1	15.00	8.10	7.90	8.00	0.04	4.80		
	315.00	330.00		1	15.00	7.90	7.50	7.70	0.04	4.62		
	330.00	345.00		1	15.00	7.50	7.10	7.30	0.04	4.38		
	345.00	360.00		1	15.00	7.10	7.20	7.15	0.04	4.29		
	360.00	375.00	E.E. (BTP. DIV)	1	15.00	7.20	7.20	7.20	0.04	4.32		
	375.00	390.00		1	15.00	7.20	7.40	7.30	0.04	4.38		
	390.00	405.00		1	15.00	7.40	7.70	7.55	0.04	4.53		
	405.00	420.00		1	15.00	7.70	7.90	7.80	0.04	4.68		
	420.00	435.00		1	15.00	7.90	8.80	8.35	0.04	5.01		
	435.00	450.00		1	15.00	8.80	9.00	8.90	0.04	5.34		
	450.00	465.00		1	15.00	9.00	9.00	9.00	0.04	5.40		
	465.00	480.00		1	15.00	9.00	9.10	9.05	0.04	5.43		
	480.00	495.00		1	15.00	9.10	9.10	9.10	0.04	5.46		
	495.00	510.00		1	15.00	9.00	8.90	8.95	0.04	5.37		
	510.00	524.10		1	14.10	8.90	10.40	9.65	0.04	5.44		
	Balaji Layout Enterance Junction			1	14.40	6.70	11.30	9.00	0.04	5.18		
	Deductions											
	Chamber			-10	1.00			0.70	0.04	-0.28		
	Manhole			-14	0.64	Area of Circle = (3.142*0.9*0.9)/4 = 0.64			0.04	-0.36		
	Venkateshwara Temple Road											
	From Vidyaranyapura Main to 1st Cross											
	0.00	15.00		1	15.00	6.70	6.20	6.45	0.04	3.87		
	15.00	30.00	CQFC	1	15.00	6.20	6.90	6.55	0.04	3.93	Cfc	
	30.00	45.00		1	15.00	6.90	7.50	7.20	0.04	4.32		
	45.00	62.00		1	17.00	7.50	5.30	6.40	0.04	4.35		
	From 1st Cross to 2nd Cross											
	0.00	15.00	E.E. (BTP. DIV)	1	15.00	5.35	5.30	5.33	0.04	3.20	Cfc	
	15.00	24.30		1	9.30	5.30	5.35	5.33	0.04	1.98		
	From 2nd Cross to 3rd Cross											
	0.00	15.00		1	15.00	5.50	6.40	5.95	0.04	3.57	Cfc	
	15.00	30.00		1	15.00	6.40	5.95	6.18	0.04	3.71		
	30.00	40.00		1	10.00	5.95	6.10	6.03	0.04	2.41		
	From 3rd Cross to 4th Cross											
	0.00	15.00		1	15.00	6.00	6.90	6.45	0.04	3.87		

211.57

Contractor

PMC

Assistant Engineer

Assistant Executive Engineer

ASSISTANT EXECUTIVE ENGINEER
Vidyaranyapura Sub-Division
Bruhath Bengaluru Mahanagara Pal

Sl No	Chainage		Discription of Work	No.	L	B1	B2	Av.,B	D	Qty	Rate / Unit	Amount
	15.00	30.00		1	15.00	6.90	6.60	6.75	0.04	4.05	211.57	
	30.00	39.00		1	9.00	6.60	6.00	6.30	0.04	2.27		
			From 4th Cross to Road end									
	0.00	15.00		1	15.00	6.00	5.90	5.95	0.04	3.57		
	15.00	30.00		1	15.00	5.90	5.35	5.63	0.04	3.38		
	30.00	45.00		1	15.00	5.35	5.30	5.33	0.04	3.20		
	45.00	60.00		1	15.00	5.30	5.15	5.23	0.04	3.14		
	60.00	76.30		1	16.30	5.15	4.25	4.70	0.04	3.06		
			Deductions									
			Manhole	-1	0.64	Area of Circle = (3.142*0.9*0.9)/4 = 0.64			0.04	-0.03		
			IECHS Layout 6th A Main									
			From 4th Cross to Dwara Chowltry Road									
	0.00	15.00		1	15.00	5.40	4.50	4.95	0.04	2.97		
	15.00	30.00		1	15.00	4.50	4.85	4.68	0.04	2.81		
	30.00	45.00		1	15.00	4.85	4.55	4.70	0.04	2.82		
	45.00	60.00		1	15.00	4.55	3.60	4.08	0.04	2.45		
	60.00	75.00		1	15.00	3.60	4.80	4.20	0.04	2.52		
	75.00	90.00		1	15.00	4.80	4.60	4.70	0.04	2.82		
	90.00	105.00		1	15.00	4.60	4.35	4.48	0.04	2.69		
	105.00	120.00		1	15.00	4.35	4.55	4.45	0.04	2.67		
	120.00	135.00		1	15.00	4.55	4.20	4.38	0.04	2.63		
	135.00	150.00		1	15.00	4.20	5.00	4.60	0.04	2.76		
	150.00	165.00		1	15.00	5.00	5.10	5.05	0.04	3.03		
	165.00	182.50		1	17.50	5.10	5.30	5.20	0.04	3.64		
			Deductions									
			Chamber	-2	1.00			0.70	0.04	-0.06		
			Manhole	-1	0.64	Area of Circle = (3.142*0.9*0.9)/4 = 0.64			0.04	-0.03		

267.91

E.E. (BTP. DIV)

E.E. (BTP. DIV)

Contractor

BMC

Assistant Engineer

Assistant Executive Engineer

ASSISTANT EXECUTIVE ENGINEER
Vidyaranyapura Sub-Division
Bruhath Bengaluru Mahanagara Pa

Sl No	Chainage		Discription of Work	No.	L	B1	B2	Av.,B	D	Qty	Rate / Unit	Amount
21B			**HMT Layout 16th Cross**									
			From Balaji Layout Enterance to Ragam Bakery									
	0.00	15.00		1	15.00	11.20	9.10	10.15	0.04	6.09		
	15.00	30.00		1	15.00	9.10	9.40	9.25	0.04	5.55		
	30.00	45.00		1	15.00	9.40	8.80	9.10	0.04	5.46		
	45.00	60.00		1	15.00	8.80	8.20	8.50	0.04	5.10		
	60.00	75.00		1	15.00	8.20	8.30	8.25	0.04	4.95		
	75.00	90.00		1	15.00	8.30	8.70	8.50	0.04	5.10		
	90.00	105.00		1	15.00	8.70	7.10	7.90	0.04	4.74		
	105.00	120.00		1	15.00	7.10	8.10	7.60	0.04	4.56		
	120.00	135.00		1	15.00	8.10	8.80	8.45	0.04	5.07		
	135.00	150.00		1	15.00	8.80	9.00	8.90	0.04	5.34		
	150.00	165.00		1	15.00	9.00	9.00	9.00	0.04	5.40		
	165.00	180.00		1	15.00	9.00	9.10	9.05	0.04	5.43		
	180.00	195.00		1	15.00	9.10	8.40	8.75	0.04	5.25		
	195.00	210.00		1	15.00	8.40	8.80	8.60	0.04	5.16		
	210.00	225.00		1	15.00	8.80	8.30	8.55	0.04	5.13		
	225.00	240.00		1	15.00	8.30	7.70	8.00	0.04	4.80		
	240.00	255.00		1	15.00	7.70	8.40	8.05	0.04	4.83		
	255.00	270.00		1	15.00	8.40	9.00	8.70	0.04	5.22		
	270.00	285.00		1	15.00	9.00	9.00	9.00	0.04	5.40		
	285.00	300.00		1	15.00	9.00	8.90	8.95	0.04	5.37		
	300.00	315.00		1	15.00	8.90	8.80	8.85	0.04	5.31		
	315.00	330.00		1	15.00	8.80	9.20	9.00	0.04	5.40		
	330.00	345.00		1	15.00	9.20	9.00	9.10	0.04	5.46		
	345.00	351.20		1	6.20	9.00	9.80	9.40	0.04	2.33		
			Deductions									
			Chamber	-4	1.00			0.70	0.04	-0.11		
			Chamber	-1	2.20			1.40	0.04	-0.12		
			Manhole	-4	0.64	Area of Circle = (3.142*0.9*0.9)/4 = 0.64			0.04	-0.10		
			HMT Layout 20th Cross 5th Block									
			From Vidyaranyapura Main Road to 9th Cross NTI Layout									
	0.00	7.10		1	7.10	7.80	7.40	7.60	0.04	2.16		
	7.10	22.10		1	15.00	8.80	8.80	8.80	0.04	5.28		
	22.10	37.10		1	15.00	8.80	8.60	8.70	0.04	5.22		
	37.10	52.10		1	15.00	8.60	9.10	8.85	0.04	5.31		
	52.10	67.10		1	15.00	9.10	8.10	8.60	0.04	5.16		
	67.10	82.10		1	15.00	8.10	8.70	8.40	0.04	5.04		
	82.10	97.10		1	15.00	8.70	9.10	8.90	0.04	5.34		
	97.10	112.10		1	15.00	9.10	9.10	9.10	0.04	5.46		
	112.10	127.10		1	15.00	9.10	9.10	9.10	0.04	5.46		
	127.10	142.10		1	15.00	9.10	8.80	8.95	0.04	5.37		
	142.10	157.10		1	15.00	8.80	8.20	8.50	0.04	5.10		
	157.10	172.10		1	15.00	8.20	6.40	7.30	0.04	4.38		
	172.10	187.10		1	15.00	6.40	7.30	6.85	0.04	4.11		
	187.10	202.10		1	15.00	7.30	6.70	7.00	0.04	4.20		
	202.10	217.10		1	15.00	6.70	6.90	6.80	0.04	4.08		

267.91

461.69

CAFL

E.E. (BTP. DIV)

CAFL

E.E. (BTP. DIV)

Contractor PMC Assistant Engineer Assistant Executive Engineer

ASSISTANT EXECUTIVE ENGINEER
Vidyaranyapura Sub-Division
Bruhath Bengaluru Mahanagara Palike

Sl No	Chainage		Discription of Work	No.	Mesurement L	B1	B2	Av.,B	D	Qty	Rate / Unit	Amount
	217.10	232.10		1	15.00	6.90	7.70	7.30	0.04	4.38	461.69	
	232.10	247.10		1	15.00	7.70	7.90	7.80	0.04	4.68		
	247.10	262.10		1	15.00	7.90	6.80	7.35	0.04	4.41		
	262.10	277.10		1	15.00	6.80	7.10	6.95	0.04	4.17		
	277.10	292.10		1	15.00	7.10	7.20	7.15	0.04	4.29		
	292.10	307.10		1	15.00	7.20	7.05	7.13	0.04	4.28		
	307.10	322.10		1	15.00	7.05	6.90	6.98	0.04	4.19		
	322.10	337.10		1	15.00	6.90	6.50	6.70	0.04	4.02		
	337.10	352.10		1	15.00	6.50	7.00	6.75	0.04	4.05		
	352.10	359.40		1	7.30	7.00	6.60	6.80	0.04	1.99		
			Deductions									
			Chamber	-4	1.00			0.70	0.04	-0.11		
			Manhole	-11	0.64	Area of Circle = (3.142*0.9*0.9)/4 = 0.64			0.04	-0.28		
			NTI Layout 3rd Cross From 20th Cross HMT layout to 9th Main Road									
	0.00	15.00		1	15.00	5.70	5.10	5.40	0.04	3.24		
	15.00	30.00		1	15.00	5.10	5.30	5.20	0.04	3.12		
	30.00	45.00		1	15.00	5.30	5.60	5.45	0.04	3.27		
	45.00	60.00		1	15.00	5.60	4.70	5.15	0.04	3.09		
	60.00	75.00		1	15.00	4.70	4.60	4.65	0.04	2.79		
	75.00	90.00		1	15.00	4.60	6.20	5.40	0.04	3.24		
	90.00	105.00		1	15.00	6.20	4.50	5.35	0.04	3.21		
	105.00	120.00		1	15.00	4.50	4.40	4.45	0.04	2.67		
	120.00	135.00		1	15.00	4.40	4.10	4.25	0.04	2.55		
	135.00	150.00		1	15.00	4.10	4.60	4.35	0.04	2.61		
	150.00	165.00		1	15.00	4.60	4.10	4.35	0.04	2.61		
	165.00	180.00		1	15.00	4.10	4.40	4.25	0.04	2.55		
	180.00	195.00		1	15.00	4.40	4.70	4.55	0.04	2.73		
	195.00	203.00		1	8.00	4.70	5.20	4.95	0.04	1.58		
	203.00	208.20		1	5.20	6.60	6.20	6.40	0.04	1.33		
			Deductions									
			Chamber	-4	1.00			0.70	0.04	-0.11		
			Manhole	-3	0.64	Area of Circle = (3.142*0.9*0.9)/4 = 0.64			0.04	-0.08		
			NTI Layout 5th Cross From 20th Cross HMT layout to Sai Baba Temple Road									
	0.00	2.50		1	2.50	7.30	5.90	6.60	0.04	0.66		
	0.00	15.00		1	15.00	5.80	4.50	5.15	0.04	3.09		
	15.00	30.00		1	15.00	4.50	5.20	4.85	0.04	2.91		
	30.00	45.00		1	15.00	5.20	6.00	5.60	0.04	3.36		
	45.00	60.00		1	15.00	6.00	4.45	5.23	0.04	3.14		
	60.00	75.00		1	15.00	4.45	4.40	4.43	0.04	2.66		
	75.00	90.00		1	15.00	4.40	4.05	4.23	0.04	2.54		
	90.00	105.00		1	15.00	4.05	3.80	3.93	0.04	2.36		
	105.00	120.00		1	15.00	3.80	4.05	3.93	0.04	2.36		
	120.00	135.00		1	15.00	4.09	3.90	4.00	0.04	2.40		

567.60

E.E. (BTP. DIV)

Contractor

Transight Consultants Pvt. Ltd. Bangalore PMC

Assistant Engineer

Assistant Executive Engineer

ASSISTANT EXECUTIVE ENGINEER
Vidyaranyapura Sub-Division
Bruhath Bengaluru Mahanagara Pal

Sl No	Chainage		Discription of Work	Mesurement No.	L	B1	B2	Av.,B	D	Qty	Rate / Unit	Amount
	135.00	150.00		1	15.00	3.90	3.80	3.85	0.04	2.31	567.60.	
	150.00	165.00		1	15.00	3.80	4.20	4.00	0.04	2.40		
	165.00	180.00		1	15.00	4.20	4.30	4.25	0.04	2.55		
	180.00	195.00		1	15.00	4.30	4.60	4.45	0.04	2.67		
	195.00	210.00		1	15.00	4.60	4.40	4.50	0.04	2.70		
	210.00	225.00		1	15.00	4.40	4.20	4.30	0.04	2.58		
	225.00	240.00		1	15.00	4.20	4.80	4.50	0.04	2.70		
	240.00	255.00		1	15.00	4.80	4.10	4.45	0.04	2.67		
	255.00	270.00		1	15.00	4.10	4.00	4.05	0.04	2.43		
	270.00	285.00		1	15.00	4.00	3.90	3.95	0.04	2.37		
	285.00	300.00		1	15.00	3.90	3.90	3.90	0.04	2.34		
	300.00	315.00		1	15.00	3.90	4.80	4.35	0.04	2.61		
	315.00	320.50		1	5.50	4.80	4.80	4.80	0.04	1.06		
			Deductions									
			Chamber	-5	1.00			0.70	0.04	-0.14		
			Manhole	-7	0.64	Area of Circle = (3.142*0.9*0.9)/4 = 0.64			0.04	-0.18		
			NTI Layout 4th Cross									
			From 9th Main to 10th Main Road									
	0.00	15.00		1	15.00	5.40	4.50	4.95	0.04	2.97		
	15.00	30.00		1	15.00	4.50	4.70	4.60	0.04	2.76		
	30.00	45.00		1	15.00	4.70	4.60	4.65	0.04	2.79		
	45.00	60.00		1	15.00	4.60	4.40	4.50	0.04	2.70		
	60.00	75.00		1	15.00	4.40	4.60	4.50	0.04	2.70		
	75.00	90.00		1	15.00	4.60	5.20	4.90	0.04	2.94		
	90.00	105.00		1	15.00	5.20	4.35	4.78	0.04	2.87		
	105.00	120.00		1	15.00	4.35	6.80	5.58	0.04	3.35		
			Deductions									
			Chamber	-2	1.00			0.70	0.04	-0.06		
			Manhole	-3	0.64	Area of Circle = (3.142*0.9*0.9)/4 = 0.64			0.04	-0.08		
			NTI Layout 8th Cross									
			From 10th Main to 9th Main Road									
	0.00	3.20		1	3.20	7.00	4.50	5.75	0.04	0.74		
	0.00	15.00		1	15.00	4.50	4.10	4.30	0.04	2.58		
	15.00	30.00		1	15.00	4.10	4.10	4.10	0.04	2.46		
	30.00	45.00		1	15.00	4.10	4.50	4.30	0.04	2.58		
	45.00	60.00		1	15.00	4.50	4.60	4.55	0.04	2.73		
	60.00	75.00		1	15.00	4.60	4.50	4.55	0.04	2.73		
	75.00	90.00		1	15.00	4.50	4.50	4.50	0.04	2.70		
	90.00	105.00		1	15.00	4.50	4.10	4.30	0.04	2.58		
	105.00	120.00		1	15.00	4.10	4.10	4.10	0.04	2.46		
	120.00	135.00		1	15.00	4.10	4.10	4.10	0.04	2.46		
	135.00	150.00		1	15.00	4.10	4.10	4.10	0.04	2.46		
	150.00	155.20		1	5.20	4.10	5.30	4.70	0.04	0.98		
			Deductions									
			Chamber	-1	1.00			0.70	0.04	-0.03		

649.03

Contractor

Transight Consultants Pvt. Ltd. Bangalore PMC

Assistant Engineer

Assistant Executive Engineer

ASSISTANT EXECUTIVE ENGINEER
Vidyaranyapura Sub-Division
Bruhath Bengaluru Mahanagara P...

Sl No	Chainage		Discription of Work	Mesurement No.	L	B1	B2	Av.,B	D	Qty	Rate / Unit	Amount
			Manhole	-1	0.64	Area of Circle = (3.142*0.9*0.9)/4 = 0.64			0.04	-0.03	649.03	
			NTI Layout 7th Cross									
			From 9th Main to 10th Main Road									
	0.00	15.00		1	15.00	5.50	4.90	5.20	0.04	3.12		
	15.00	30.00		1	15.00	4.90	4.60	4.75	0.04	2.85		
	30.00	45.00		1	15.00	4.60	5.30	4.95	0.04	2.97		
	45.00	60.00		1	15.00	5.30	6.50	5.90	0.04	3.54		
	60.00	75.00		1	15.00	6.50	6.20	6.35	0.04	3.81		
	75.00	90.00		1	15.00	6.20	7.60	6.90	0.04	4.14		
	90.00	105.00		1	15.00	7.60	5.30	6.45	0.04	3.87		
	105.00	120.00		1	15.00	5.30	5.60	5.45	0.04	3.27		
	120.00	135.00		1	15.00	5.60	4.90	5.25	0.04	3.15		
	135.00	150.00		1	15.00	4.90	5.90	5.40	0.04	3.24		
	150.00	155.00		1	5.00	5.90	7.30	6.60	0.04	1.32		
			Deductions									
			Chamber	-2	1.00			0.70	0.04	-0.06		
			Manhole	-1	0.64	Area of Circle = (3.142*0.9*0.9)/4 = 0.64			0.04	-0.03		
			NTI Layout 9th A Main									
			From 7th Cross to 8th Cross Road									
	0.00	15.00		1	15.00	5.00	4.60	4.80	0.04	2.88		
	15.00	30.00		1	15.00	4.60	4.60	4.60	0.04	2.76		
	30.00	37.00		1	7.00	4.60	5.60	5.10	0.04	1.43		
			NTI Layout 8th 'A' Cross									
			From 9th Cross to 5th Cross Road									
	0.00	15.00		1	15.00	4.60	4.40	4.50	0.04	2.70		
	15.00	30.00		1	15.00	4.40	4.05	4.23	0.04	2.54		
	30.00	45.00		1	15.00	4.05	4.30	4.18	0.04	2.51		
	45.00	60.00		1	15.00	4.30	4.50	4.40	0.04	2.64		
	60.00	75.00		1	15.00	4.50	4.50	4.50	0.04	2.70		
	75.00	90.00		1	15.00	4.50	4.05	4.28	0.04	2.57		
	90.00	105.00		1	15.00	4.05	4.25	4.15	0.04	2.49		
	105.00	120.00		1	15.00	4.25	4.10	4.18	0.04	2.51		
	120.00	135.00		1	15.00	4.10	4.10	4.10	0.04	2.46		
	135.00	150.00		1	15.00	4.10	4.00	4.05	0.04	2.43		
	150.00	165.00		1	15.00	4.00	4.05	4.03	0.04	2.42		
	165.00	169.10		1	4.10	4.05	4.15	4.10	0.04	0.67		
			Deductions									
			Manhole	-2	0.64	Area of Circle = (3.142*0.9*0.9)/4 = 0.64			0.04	-0.05		
			NTI Layout 8th 'A' Cross									
			From 5th Cross to 1st Cross Road									
	0.00	15.00		1	15.00	4.65	4.60	4.63	0.04	2.78		
	15.00	30.00		1	15.00	4.60	4.40	4.50	0.04	2.70		
	30.00	45.00		1	15.00	4.40	4.40	4.40	0.04	2.64		

CAFC

E.E. (BTP. DIV)

727.95

Contractor PMC Assistant Engineer Assistant Executive Engineer

ASSISTANT EXECUTIVE ENGINEER
Vidyaranyapura Sub-Division
Bruhath Bengaluru Mahanagara Palike

Sl No	Chainage		Discription of Work	Mesurement No.	L	B1	B2	Av.,B	D	Qty	Rate / Unit	Amount
	45.00	60.00		1	15.00	4.40	4.20	4.30	0.04	2.58	727.95	
	60.00	75.00		1	15.00	4.20	4.25	4.23	0.04	2.54		
	75.00	90.00		1	15.00	4.25	4.55	4.40	0.04	2.64		
	90.00	105.00		1	15.00	4.55	4.55	4.55	0.04	2.73		
	105.00	120.00		1	15.00	4.55	4.50	4.53	0.04	2.72		
	120.00	135.00		1	15.00	4.50	4.25	4.38	0.04	2.63		
	135.00	150.00		1	15.00	4.25	4.20	4.23	0.04	2.54		
	150.00	165.00		1	15.00	4.20	4.70	4.45	0.04	2.67		
	165.00	174.70		1	9.70	4.70	5.10	4.90	0.04	1.90		
			Deductions									
			Chamber	-2	1.00			0.70	0.04	-0.06		
			Manhole	-3	0.64	Area of Circle = (3.142*0.9*0.9)/4 = 0.64			0.04	-0.08		
			NTI Layout 9th Main									
			From 9th Cross to 5th Cross Road									
	0.00	15.00		1	15.00	4.90	4.30	4.60	0.04	2.76		
	15.00	30.00		1	15.00	4.30	4.50	4.40	0.04	2.64		
	30.00	45.00		1	15.00	4.50	4.30	4.40	0.04	2.64		
	45.00	60.00		1	15.00	4.30	4.90	4.60	0.04	2.76		
	60.00	75.00		1	15.00	4.90	4.80	4.85	0.04	2.91		
	75.00	90.00		1	15.00	4.80	5.00	4.90	0.04	2.94		
	90.00	105.00		1	15.00	5.00	4.50	4.75	0.04	2.85		
	105.00	120.00		1	15.00	4.50	4.70	4.60	0.04	2.76		
	120.00	135.00		1	15.00	4.70	4.70	4.70	0.04	2.82		
	135.00	150.00		1	15.00	4.70	4.70	4.70	0.04	2.82		
	150.00	162.00		1	12.00	4.70	5.10	4.90	0.04	2.35		
			From 5th Cross to 1st Cross Road									
	0.00	15.00		1	15.00	5.10	4.75	4.93	0.04	2.96		
	15.00	30.00		1	15.00	4.75	5.30	5.03	0.04	3.02		
	30.00	45.00		1	15.00	5.30	4.00	4.65	0.04	2.79		
	45.00	60.00		1	15.00	4.00	4.10	4.05	0.04	2.43		
	60.00	75.00		1	15.00	4.10	5.10	4.60	0.04	2.76		
	75.00	90.00		1	15.00	5.10	4.80	4.95	0.04	2.97		
	90.00	105.00		1	15.00	4.80	4.90	4.85	0.04	2.91		
	105.00	120.00		1	15.00	4.90	5.20	5.05	0.04	3.03		
	120.00	135.00		1	15.00	5.20	5.00	5.10	0.04	3.06		
	135.00	150.00		1	15.00	5.00	5.00	5.00	0.04	3.00		
	150.00	165.00		1	15.00	5.00	4.60	4.80	0.04	2.88		
	165.00	173.50		1	8.50	4.60	6.00	5.30	0.04	1.80		
			From 1st Cross Road to Vidyaranyapura Main Road									
	0.00	15.00		1	15.00	5.00	5.00	5.00	0.04	3.00		
	15.00	30.00		1	15.00	5.00	5.00	5.00	0.04	3.00		
	30.00	45.00		1	15.00	5.00	5.00	5.00	0.04	3.00		
	45.00	60.50		1	15.50	5.20	5.70	5.45	0.04	3.38		
			Deductions									
			Chamber	-4	1.00			0.70	0.04	-0.11		
			Manhole	-3	0.64	Area of Circle = (3.142*0.9*0.9)/4 = 0.64			0.04	-0.08		

826.79

Contractor

PMC

Assistant Engineer

Assistant Executive Engineer

ASSISTANT EXECUTIVE ENGINEER
Vidyaranyapura Sub-Division
Bruhath Bengaluru Mahanagara Palik

Sl No	Chainage		Discription of Work	Mesurement No.	L	B1	B2	Av.,B	D	Qty	Rate / Unit	Amount
			NTI Layout 9th Cross From 20th Cross HMT layout Ayanger Bakery to Sai Baba Temple Road									826.79
	0.00	15.00		1	15.00	8.90	8.80	8.85	0.04	5.31		
	15.00	22.50		1	7.50	8.80	8.90	8.85	0.04	2.66		
	0.00	15.00		1	15.00	9.00	9.35	9.18	0.04	5.51		
	15.00	30.00		1	15.00	9.35	9.40	9.38	0.04	5.63		
	30.00	45.00		1	15.00	9.40	9.15	9.28	0.04	5.57		
	45.00	60.00		1	15.00	9.15	9.40	9.28	0.04	5.57		
	60.00	75.00		1	15.00	9.40	9.25	9.33	0.04	5.60		
	75.00	90.00	CQFC	1	15.00	9.25	7.40	8.33	0.04	5.00		
	90.00	105.00		1	15.00	7.40	6.90	7.15	0.04	4.29		
	105.00	120.00		1	15.00	6.90	8.95	7.93	0.04	4.76		
	120.00	135.00		1	15.00	8.95	8.30	8.63	0.04	5.18		
	135.00	150.00		1	15.00	9.30	9.40	9.35	0.04	5.61		
	150.00	165.00	E.E. (BTP. DIV)	1	15.00	9.40	9.00	9.20	0.04	5.52		
	165.00	180.00		1	15.00	9.00	7.90	8.45	0.04	5.07		
	180.00	195.00		1	15.00	7.90	8.90	8.40	0.04	5.04		
	195.00	210.00		1	15.00	8.90	9.05	8.98	0.04	5.39		
	210.00	225.00		1	15.00	9.05	9.10	9.08	0.04	5.45		
	225.00	240.00		1	15.00	9.10	8.80	8.95	0.04	5.37		
	240.00	255.00		1	15.00	8.80	8.85	8.83	0.04	5.30		
	255.00	270.00		1	15.00	8.85	9.00	8.93	0.04	5.36		
	270.00	285.00		1	15.00	9.00	9.15	9.08	0.04	5.45		
	285.00	297.00		1	12.00	9.15	11.00	10.08	0.04	4.84		
			Deductions									
			Chamber	-8	1.00			0.70	0.04	-0.22		
			Manhole	-8	0.64	Area of Circle = (3.142*0.9*0.9)/4 = 0.64			0.04	-0.20		
			BEL Layout 4th Block 8th Main Sai Baba Temple Road									
			From 9th Cross NTI layout to Culvert near Temple									
	0.00	15.00		1	15.00	5.45	5.70	5.58	0.04	3.35		
	15.00	30.00		1	15.00	5.70	5.60	5.65	0.04	3.39		
	30.00	45.00		1	15.00	5.60	5.80	5.70	0.04	3.42		
	45.00	60.00		1	15.00	5.80	5.90	5.85	0.04	3.51		
	60.00	75.00	CQFC	1	15.00	5.90	5.90	5.90	0.04	3.54		
	75.00	90.00		1	15.00	5.90	5.60	5.75	0.04	3.45		
	90.00	105.00		1	15.00	5.60	6.90	6.25	0.04	3.75		
	105.00	120.00		1	15.00	5.20	5.30	5.25	0.04	3.15		
	120.00	135.00		1	15.00	5.30	5.70	5.50	0.04	3.30		
	135.00	150.00	E.E. (BTP. DIV)	1	15.00	5.70	5.50	5.60	0.04	3.36		
	150.00	165.00		1	15.00	5.50	5.60	5.55	0.04	3.33		
	165.00	180.00		1	15.00	5.60	6.15	5.88	0.04	3.53		
	180.00	195.00		1	15.00	6.15	7.55	6.85	0.04	4.11		
			From Culvert near Sai Baba Temple to Vidyaranyapura Main Road									984.95

Contractor

Transight Consultants Pvt. Ltd. PMC

Assistant Engineer

ASSISTANT EXECUTIVE ENGINEER
Vidyaranyapura Sub-Division
Bruhath Bengaluru Mahanagara Pal

Assistant Executive Engineer

Sl No	Chainage		Discription of Work	Mesurement No.	L	B1	B2	Av.,B	D	Qty	Rate / Unit	Amount
	0.00	15.00		1	15.00	7.50	8.10	7.80	0.04	4.68	984.95	
	15.00	30.00		1	15.00	8.10	7.90	8.00	0.04	4.80		
	30.00	45.00		1	15.00	7.90	7.90	7.90	0.04	4.74		
	45.00	60.00		1	15.00	7.90	7.90	7.90	0.04	4.74		
	60.00	75.00		1	15.00	7.90	9.10	8.50	0.04	5.10		
	75.00	90.00		1	15.00	9.10	7.70	8.40	0.04	5.04		
	90.00	105.00		1	15.00	7.70	8.80	8.25	0.04	4.95		
	105.00	120.00		1	15.00	8.80	9.20	9.00	0.04	5.40		
	120.00	135.00		1	15.00	9.20	9.40	9.30	0.04	5.58		
	135.00	150.00		1	15.00	9.40	8.80	9.10	0.04	5.46		
	150.00	165.00		1	15.00	8.80	8.70	8.75	0.04	5.25		
	165.00	180.00		1	15.00	8.70	8.25	8.48	0.04	5.09		
	180.00	195.00		1	15.00	8.25	8.40	8.33	0.04	5.00		
	195.00	210.00		1	15.00	8.40	8.45	8.43	0.04	5.06		
	210.00	225.00		1	15.00	8.45	7.65	8.05	0.04	4.83		
	225.00	240.00		1	15.00	7.65	8.10	7.88	0.04	4.73		
	240.00	254.00		1	14.00	8.10	9.15	8.63	0.04	4.83		
			Deductions									
			Chamber	-4	1.00			0.70	0.04	-0.11		
			Manhole	-7	0.64	Area of Circle = (3.142*0.9*0.9)/4 = 0.64			0.04	-0.18		
			IECHS Layout 7th Main Road From Vidyaranyapura Main Road to Dwara Chowltry Road									
	0.00	15.00		1	15.00	6.40	4.90	5.65	0.04	3.39		
	15.00	30.00		1	15.00	4.90	4.70	4.80	0.04	2.88		
	30.00	45.00		1	15.00	4.70	4.65	4.68	0.04	2.81		
	45.00	60.00		1	15.00	4.65	4.60	4.63	0.04	2.78		
	60.00	75.00		1	15.00	4.60	4.55	4.58	0.04	2.75		
	75.00	90.00		1	15.00	4.55	4.35	4.45	0.04	2.67		
	90.00	105.00		1	15.00	4.35	4.20	4.28	0.04	2.57		
	105.00	120.00		1	15.00	4.20	4.80	4.50	0.04	2.70		
	120.00	135.00		1	15.00	4.80	4.35	4.58	0.04	2.75		
	135.00	150.00		1	15.00	4.35	4.60	4.48	0.04	2.69		
	150.00	165.00		1	15.00	4.60	4.45	4.53	0.04	2.72		
	165.00	180.00		1	15.00	4.45	4.60	4.53	0.04	2.72		
	180.00	195.00		1	15.00	4.60	4.50	4.55	0.04	2.73		
	195.00	210.00		1	15.00	4.50	4.05	4.28	0.04	2.57		
	210.00	225.00		1	15.00	4.05	4.20	4.13	0.04	2.48		
	225.00	240.00		1	15.00	4.20	4.20	4.20	0.04	2.52		
	240.00	255.00		1	15.00	4.20	4.20	4.20	0.04	2.52		
	255.00	270.00		1	15.00	4.20	3.70	3.95	0.04	2.37		
	270.00	285.00		1	15.00	3.70	4.10	3.90	0.04	2.34		
	285.00	300.00		1	15.00	4.10	4.30	4.20	0.04	2.52		
	300.00	315.00		1	15.00	4.30	4.30	4.30	0.04	2.58		
	315.00	330.00		1	15.00	4.30	4.40	4.35	0.04	2.61		
	330.00	344.00		1	14.00	4.40	5.00	4.70	0.04	2.63		
			Deductions									
			Chamber	-12	1.00			0.70	0.04	-0.34		

1130.84

Contractor

PMC

Assistant Engineer

Assistant Executive Engineer

ASSISTANT EXECUTIVE ENGINEER
Vidyaranyapura Sub-Division
Bruhath Bengaluru Mahanagara Palike

Sl No	Chainage		Discription of Work	Mesurement No.	L	B1	B2	Av.,B	D	Qty	Rate / Unit	Amount
			Manhole	-6	0.64	Area of Circle = (3.142*0.9*0.9)/4 = 0.64			0.04	-0.15	1130.94	
			IECHS Layout 7th 'A' Main Road From Dwara Chowltry Road to 4th Cross									
	0.00	15.00		1	15.00	6.20	4.40	5.30	0.04	3.18		
	15.00	30.00		1	15.00	4.40	4.80	4.60	0.04	2.76		
	30.00	45.00		1	15.00	4.80	4.60	4.70	0.04	2.82		
	45.00	60.00		1	15.00	4.60	4.10	4.35	0.04	2.61		
	60.00	75.00		1	15.00	4.10	4.15	4.13	0.04	2.48		
	75.00	90.00		1	15.00	4.15	4.60	4.38	0.04	2.63		
	90.00	105.00		1	15.00	4.60	4.15	4.38	0.04	2.63		
	105.00	120.00		1	15.00	4.15	4.90	4.53	0.04	2.72		
	120.00	135.00		1	15.00	4.90	4.40	4.65	0.04	2.79		
	135.00	150.00		1	15.00	4.40	4.90	4.65	0.04	2.79		
	150.00	165.00		1	15.00	4.90	4.35	4.63	0.04	2.78		
	165.00	180.00		1	15.00	4.35	5.10	4.73	0.04	2.84		
	180.00	194.00		1	14.00	5.10	6.20	5.65	0.04	3.16		
			Deductions									
			Chamber	-3	1.00			0.70	0.04	-0.08		
			Manhole	-3	0.64	Area of Circle = (3.142*0.9*0.9)/4 = 0.64			0.04	-0.08		
			Sapthagiri Layout 3rd Cross From Dead End to Vidyaranyapura - Thindlu Main Road									
	0.00	15.00		1	15.00	5.40	5.00	5.20	0.04	3.12		
	15.00	30.00		1	15.00	5.00	5.00	5.00	0.04	3.00		
	30.00	45.00		1	15.00	5.00	5.30	5.15	0.04	3.09		
	45.00	60.00		1	15.00	5.30	5.20	5.25	0.04	3.15		
	60.00	75.00		1	15.00	5.20	4.20	4.70	0.04	2.82		
	75.00	90.00		1	15.00	4.20	5.00	4.60	0.04	2.76		
	90.00	107.60		1	17.60	5.00	5.00	5.00	0.04	3.52		
			Deductions									
			Chamber	-1	1.00			0.70	0.04	-0.03		
			Manhole	-2	0.64	Area of Circle = (3.142*0.9*0.9)/4 = 0.64			0.04	-0.05		
			Sapthagiri Layout 6th Cross From Dead End to Vidyaranyapura - Thindlu Main Road									
	0.00	15.00		1	15.00	5.40	5.00	5.20	0.04	3.12		
	15.00	30.00		1	15.00	5.00	5.00	5.00	0.04	3.00		
	30.00	45.00		1	15.00	5.00	5.30	5.15	0.04	3.09		
	45.00	60.00		1	15.00	5.30	5.20	5.25	0.04	3.15		
	60.00	75.00		1	15.00	5.20	4.20	4.70	0.04	2.82		
	75.00	90.00		1	15.00	4.20	5.00	4.60	0.04	2.76		
	90.00	107.60		1	17.60	5.00	5.00	5.00	0.04	3.52		
			Deductions									
			Chamber	-1	1.00			0.70	0.04	-0.03		

CAFC

E.E. (BTP. DIV)

Contractor

PMC

Assistant Engineer

1209.50

ASSISTANT EXECUTIVE ENGINEER
Vidyaranyapura Sub-Division
Bruhath Bengaluru Mahanagara Pal

Assistant Executive Engineer

Sl No	Chainage		Discription of Work	Mesurement No.	L	B1	B2	Av.,B	D	Qty	Rate / Unit	Amount
			Manhole	-2	0.64	Area of Circle = (3.142*0.9*0.9)/4 = 0.64			0.04	-0.05	1209.50	
			Sapthagiri Layout 9th Main Road From 6th Cross Road to 7th Cross Road									
	0.00	15.00		1	15.00	4.10	4.00	4.05	0.04	2.43		
	15.00	30.00		1	15.00	4.00	4.50	4.25	0.04	2.55		
	30.00	45.00		1	15.00	4.50	4.80	4.65	0.04	2.79		
	45.00	60.00		1	15.00	4.80	4.35	4.58	0.04	2.75		
	60.00	72.50		1	12.50	4.35	4.90	4.63	0.04	2.31		
			Deductions									
			Chamber	-1	1.00			0.70	0.04	-0.03		
			Sapthagiri Layout 7th Cross Road From Max Spoorthi Aprt to 9th Main Road									
	0.00	15.00		1	15.00	5.40	5.00	5.20	0.04	3.12		
	15.00	22.50		1	7.50	5.00	5.00	5.00	0.04	1.50		
			Deductions									
			Chamber	-1	1.00			0.70	0.04	-0.03		
			From 9th Main Road to Thindlu Main Road									
	0.00	15.00		1	15.00	5.10	4.90	5.00	0.04	3.00		
	15.00	30.00		1	15.00	4.90	4.30	4.60	0.04	2.76		
	30.00	45.00		1	15.00	4.30	4.00	4.15	0.04	2.49		
			Deductions									
			Chamber	-1	1.00			0.70	0.04	-0.03		
			Somanna Garden 6th A Cross From Dead End to Culvert									
	0.00	15.00		1	15.00	3.70	3.90	3.80	0.04	2.28		
	15.00	30.00		1	15.00	3.90	5.20	4.55	0.04	2.73		
	30.00	37.80		1	7.80	5.20	4.90	5.05	0.04	1.58		
			Deductions									
			Manhole	-2	0.64	Area of Circle = (3.142*0.9*0.9)/4 = 0.64			0.04	-0.05		
			From Culvert to Somanna Garden Main Road									
	0.00	15.00		1	15.00	4.90	5.60	5.25	0.04	3.15		
	15.00	30.00		1	15.00	5.60	5.05	5.33	0.04	3.20		
	30.00	45.00		1	15.00	5.05	4.80	4.93	0.04	2.96		
	45.00	60.00		1	15.00	4.80	3.70	4.25	0.04	2.55		
	60.00	66.20		1	6.20	3.70	3.70	3.70	0.04	0.92		
			Deductions									
			Manhole	-2	0.64	Area of Circle = (3.142*0.9*0.9)/4 = 0.64			0.04	-0.05		
			Chamber	-1	1.00			0.70	0.04	-0.03		
			Somanna Garden 3rd Cross From Dead End to Somanna Garden Main Road									
	0.00	15.00		1	15.00	5.80	5.10	5.45	0.04	3.27		

1257.55

Contractor PMC Assistant Engineer Assistant Executive Engineer

Transight Consultants Pvt. Ltd. Bangalore

ASSISTANT EXECUTIVE ENGINEER Vidyaranyapura Sub-Division Bruhath Bengaluru Mahanagara Palike

Sl No	Chainage		Discription of Work	Mesurement No.	L	B1	B2	Av.,B	D	Qty	Rate / Unit	Amount
	15.00	30.00		1	15.00	5.10	4.70	4.90	0.04	2.94	1257.55	
	30.00	45.00		1	15.00	4.70	4.30	4.50	0.04	2.70		
	45.00	60.00		1	15.00	4.30	4.60	4.45	0.04	2.67		
	60.00	68.60		1	8.60	4.60	3.15	3.88	0.04	1.33		
			Deductions									
			Chamber	-1	1.00			0.70	0.04	-0.03		
			Somanna Garden 2nd Cross From Somanna Garden Main Road to GKVK Double Road									
	0.00	15.00		1	15.00	4.30	4.50	4.40	0.04	2.64		
	15.00	30.00		1	15.00	4.50	3.85	4.18	0.04	2.51		
	30.00	45.00		1	15.00	3.85	4.40	4.13	0.04	2.48		
	45.00	60.00		1	15.00	4.40	4.50	4.45	0.04	2.67		
	60.00	75.00		1	15.00	4.50	6.00	5.25	0.04	3.15		
			Deductions									
			Chamber	-1	1.00			0.70	0.04	-0.03		
			Manhole	-1	0.64	Area of Circle = (3.142*0.9*0.9)/4 = 0.64			0.04	-0.03		
			Somanna Garden 1st Main From Somanna Garden 2nd Cross to 1st Cross									
	0.00	15.00		1	15.00	4.00	4.00	4.00	0.04	2.40		
	15.00	30.00		1	15.00	4.00	4.60	4.30	0.04	2.58		
	30.00	45.00		1	15.00	4.60	4.65	4.63	0.04	2.78		
	45.00	60.00		1	15.00	4.65	6.00	5.33	0.04	3.20		
	60.00	75.00		1	15.00	6.00	5.80	5.90	0.04	3.54		
	75.00	90.00		1	15.00	5.80	4.95	5.38	0.04	3.23		
	90.00	105.00		1	15.00	4.95	5.70	5.33	0.04	3.20		
	105.00	120.00		1	15.00	5.70	4.90	5.30	0.04	3.18		
	120.00	135.00		1	15.00	4.90	5.05	4.98	0.04	2.99		
	135.00	145.20		1	10.20	5.50	6.30	5.90	0.04	2.41		
			Deductions									
			Chamber	-4	1.00			0.70	0.04	-0.11		
			Manhole	-2	0.64	Area of Circle = (3.142*0.9*0.9)/4 = 0.64			0.04	-0.05		
			Somanna Garden 1st Main From Layout end to Somanna Garden 1st Cross									
	0.00	15.00		1	15.00	5.40	5.50	5.45	0.04	3.27		
	15.00	30.00		1	15.00	5.50	5.20	5.35	0.04	3.21		
	30.00	45.00		1	15.00	5.20	6.00	5.60	0.04	3.36		
	45.00	60.00		1	15.00	6.00	4.50	5.25	0.04	3.15		
	60.00	75.00		1	15.00	4.50	5.30	4.90	0.04	2.94		
	75.00	90.00		1	15.00	5.30	6.00	5.65	0.04	3.39		
	90.00	105.00		1	15.00	6.00	5.20	5.60	0.04	3.36		
	105.00	109.30		1	4.30	5.20	5.20	5.20	0.04	0.89		
			Deductions									
			Chamber	-2	1.00			0.70	0.04	-0.06		

1333.39

CAFC

E.E. (BTP. DIV)

Contractor

Transheight Consultants Pvt. Ltd. Bangalore PMC

Assistant Engineer

Assistant Executive Engineer

ASSISTANT EXECUTIVE ENGINEER
Vidyaranyapura Sub-Division
Bruhath Bengaluru Mahanagara Pa

Sl No	Chainage		Discription of Work	No.	L	B1	B2	Av.,B	D	Qty	Rate / Unit	Amount
			Manhole	-2	0.64	Area of Circle = (3.142*0.9*0.9)/4 = 0.64			0.04	-0.05	1333.39	
			Somanna Garden 1st Main 1st A Cross									
			From Somanna Garden 1st Cross to Main Road									
	0.00	15.00		1	15.00	5.70	4.40	5.05	0.04	3.03		
	15.00	30.00		1	15.00	4.40	5.40	4.90	0.04	2.94		
	30.00	42.10		1	12.10	5.40	7.30	6.35	0.04	3.07		
	42.10	48.70		1	6.60	3.60	3.30	3.45	0.04	0.91		
			Deductions									
			Manhole	-1	0.64	Area of Circle = (3.142*0.9*0.9)/4 = 0.64			0.04	-0.03		
			Somanna Garden 1st Main 1st B Cross									
			From Somanna Garden 1st Cross to Dead End									
	0.00	15.00		1	15.00	4.30	4.50	4.40	0.04	2.64		
	15.00	30.00		1	15.00	4.50	3.40	3.95	0.04	2.37		
	30.00	40.80		1	10.80	3.40	4.30	3.85	0.04	1.66		
			Deductions									
			Manhole	-2	0.64	Area of Circle = (3.142*0.9*0.9)/4 = 0.64			0.04	-0.05		
			Somanna Garden 1st A Main									
			From Somanna Garden 1st Cross to Dead End									
	0.00	15.00		1	15.00	5.00	4.60	4.80	0.04	2.88		
	15.00	30.00		1	15.00	4.60	4.20	4.40	0.04	2.64		
	30.00	45.00		1	15.00	4.20	3.80	4.00	0.04	2.40		
	45.00	60.00		1	15.00	3.80	3.60	3.70	0.04	2.22		
	60.00	75.00		1	15.00	3.60	3.80	3.70	0.04	2.22		
	75.00	83.40		1	8.40	3.80	4.80	4.30	0.04	1.44		
			Deductions									
			Chamber	-1	1.00			0.70	0.04	-0.03		
			HMT Layout 8th Main Road Vidyaranyapura - Thindlu Main Road									
			From Vidyaranyapura Main Raod to Narayana School opp Culvert									
	0.00	15.00		1	15.00	4.80	7.50	6.15	0.04	3.69		
	15.00	30.00		1	15.00	7.50	7.80	7.65	0.04	4.59		
	30.00	45.00		1	15.00	7.80	7.90	7.85	0.04	4.71		
	45.00	60.00		1	15.00	7.90	8.90	8.40	0.04	5.04		
	60.00	75.00		1	15.00	8.90	8.90	8.90	0.04	5.34		
	75.00	90.00		1	15.00	8.90	9.00	8.95	0.04	5.37		
	90.00	105.00		1	15.00	9.00	8.10	8.55	0.04	5.13		
	105.00	120.00		1	15.00	8.10	8.20	8.15	0.04	4.89		
	120.00	135.00		1	15.00	8.20	7.70	7.95	0.04	4.77		
	135.00	150.00		1	15.00	7.70	8.40	8.05	0.04	4.83		
	150.00	165.00		1	15.00	8.40	8.40	8.40	0.04	5.04		

12417.07

Contractor PMC Assistant Engineer Assistant Executive Engineer

ASSISTANT EXECUTIVE ENGINEER
Vidyaranyapura Sub-Division
Bruhath Bengaluru Mahanagara

Sl No	Chainage		Discription of Work	Mesurement No.	L	B1	B2	Av.,B	D	Qty	Rate / Unit	Amount
	165.00	180.00		1	15.00	8.40	7.00	7.70	0.04	4.62	417.07	
	180.00	195.00		1	15.00	7.00	8.50	7.75	0.04	4.65		
	195.00	210.00		1	15.00	8.50	8.80	8.65	0.04	5.19		
	210.00	225.00		1	15.00	8.80	8.70	8.75	0.04	5.25		
	225.00	240.00		1	15.00	8.70	8.80	8.75	0.04	5.25		
	240.00	255.00		1	15.00	8.80	9.11	8.96	0.04	5.37		
	255.00	270.00		1	15.00	8.10	8.30	8.20	0.04	4.92		
	270.00	285.00		1	15.00	8.30	7.80	8.05	0.04	4.83		
	285.00	300.00		1	15.00	7.80	7.70	7.75	0.04	4.65		
	300.00	315.00		1	15.00	7.70	7.80	7.75	0.04	4.65		
	315.00	330.00		1	15.00	7.80	8.30	8.05	0.04	4.83		
	330.00	345.00		1	15.00	8.30	8.90	8.60	0.04	5.16		
	345.00	360.00		1	15.00	8.80	7.30	8.05	0.04	4.83		
	360.00	375.00		1	15.00	7.70	7.80	7.75	0.04	4.65		
	375.00	385.00		1	10.00	6.50	6.60	6.55	0.04	2.62		
	385.00	400.00		1	15.00	8.30	8.40	8.35	0.04	5.01		
	400.00	415.00		1	15.00	8.40	7.90	8.15	0.04	4.89		
	415.00	430.00		1	15.00	7.90	7.80	7.85	0.04	4.71		
	430.00	445.00		1	15.00	7.80	6.60	7.20	0.04	4.32		
	445.00	460.00		1	15.00	6.60	7.00	6.80	0.04	4.08		
	460.00	475.00		1	15.00	7.00	6.90	6.95	0.04	4.17		
	475.00	490.00		1	15.00	6.90	6.20	6.55	0.04	3.93		
	490.00	505.00		1	15.00	6.20	6.80	6.50	0.04	3.90		
	505.00	520.00		1	15.00	6.80	6.40	6.60	0.04	3.96		
	520.00	535.00		1	15.00	6.40	6.90	6.65	0.04	3.99		
	535.00	550.00		1	15.00	6.90	5.50	6.20	0.04	3.72		
	550.00	565.00		1	15.00	5.50	6.90	6.20	0.04	3.72		
	565.00	580.00		1	15.00	6.90	6.00	6.45	0.04	3.87		
	580.00	595.00		1	15.00	6.00	6.40	6.20	0.04	3.72		
	595.00	604.10		1	9.10	6.40	6.50	6.45	0.04	2.35		
			Deductions									
			Chamber	-9	1.00			0.70	0.04	-0.25		
			Manhole	-5	0.64	Area of Circle = (3.142*0.9*0.9)/4 = 0.64			0.04	-0.13		
			Venkataswamappa Layout Cross Road									
			From Viswa Gowri Espane to Main Road									
	0.00	15.00		1	15.00	4.70	4.60	4.65	0.04	2.79		
	15.00	30.00		1	15.00	4.60	3.90	4.25	0.04	2.55		
	30.00	46.00		1	16.00	3.90	3.80	3.85	0.04	2.46		
	46.00	54.00		1	8.00	5.20	5.10	5.15	0.04	1.65		
	54.00	69.00		1	15.00	4.10	3.80	3.95	0.04	2.37		
	69.00	84.00		1	15.00	3.80	4.00	3.90	0.04	2.34		
	84.00	99.00		1	15.00	4.00	4.10	4.05	0.04	2.43		
	99.00	117.80		1	18.80	4.10	5.00	4.55	0.04	3.42		
			Deductions									
			Chamber	-1	1.00			0.70	0.04	-0.03		

1568.48

Contractor

Transheight Consultants Pvt. Ltd. Bangalore PMC

Assistant Engineer

ASSISTANT EXECUTIVE ENGINEER Vidyaranyapura Sub Division Bruhath Bengaluru Mahanagara Pa

Assistant Executive Engineer

Sl No	Chainage		Discription of Work	Mesurement No.	L	B1	B2	Av.,B	D	Qty	Rate / Unit	Amount
	Manhole			-2	0.64	Area of Circle = (3.142*0.9*0.9)/4 = 0.64			0.04	-0.05	1562.48	
	Durga Parameshwari Temple Road											
	From Temple to Vidyaranyapura Bus Stand											
	0.00	17.50		1	17.50	8.20	6.10	7.15	0.04	5.01		
	17.50	21.70		1	4.20	8.80	9.00	8.90	0.04	1.50		
	21.70	35.00		1	13.30	10.40	12.25	11.33	0.04	6.02		
	35.00	40.50		1	5.50	14.60	14.60	14.60	0.04	3.21		
	40.50	46.50		1	6.00	13.60	13.90	13.75	0.04	3.30		
	46.50	51.80		1	5.30	13.90	12.10	13.00	0.04	2.76		
	51.80	65.00		1	13.20	12.10	12.00	12.05	0.04	6.36		
	65.00	80.00		1	15.00	12.00	11.70	11.85	0.04	7.11		
	80.00	86.00		1	6.00	11.70	12.20	11.95	0.04	2.87		
	86.00	90.80		1	4.80	13.80	12.20	13.00	0.04	2.50		
	90.80	100.10		1	9.30	12.20	12.20	12.20	0.04	4.54		
	100.10	110.40		1	10.30	13.80	14.60	14.20	0.04	5.85		
	110.40	125.00		1	14.60	13.40	14.10	13.75	0.04	8.03		
	125.00	139.20		1	14.20	14.10	12.00	13.05	0.04	7.41		
	139.20	155.20		1	16.00	10.90	13.60	12.25	0.04	7.84		
	155.20	167.50		1	12.30	13.60	13.00	13.30	0.04	6.54		
	167.50	175.90		1	8.40	13.00	16.60	14.80	0.04	4.97		
	175.90	186.00		1	10.10	16.60	11.20	13.90	0.04	5.62		
	186.00	196.00		1	10.00	11.20	7.70	9.45	0.04	3.78		
	196.00	211.00		1	15.00	7.70	5.60	6.65	0.04	3.99		
	211.00	226.00		1	15.00	5.60	5.80	5.70	0.04	3.42		
	226.00	241.00		1	15.00	5.80	6.20	6.00	0.04	3.60		
	241.00	256.00		1	15.00	6.20	5.80	6.00	0.04	3.60		
	256.00	271.00		1	15.00	5.80	5.80	5.80	0.04	3.48		
	271.00	286.00		1	15.00	5.80	4.30	5.05	0.04	3.03		
	286.00	301.00		1	15.00	4.30	5.30	4.80	0.04	2.88		
	301.00	316.00		1	15.00	5.30	5.50	5.40	0.04	3.24		
	316.00	331.00		1	15.00	5.50	5.50	5.50	0.04	3.30		
	331.00	346.00		1	15.00	5.50	5.90	5.70	0.04	3.42		
	346.00	361.00		1	15.00	5.90	5.90	5.90	0.04	3.54		
	361.00	376.00		1	15.00	5.90	6.00	5.95	0.04	3.57		
	376.00	391.00		1	15.00	6.00	6.00	6.00	0.04	3.60		
	391.00	406.00		1	15.00	6.00	6.50	6.25	0.04	3.75		
	406.00	421.00		1	15.00	6.50	6.40	6.45	0.04	3.87		
	421.00	436.00		1	15.00	6.40	5.80	6.10	0.04	3.66		
	436.00	451.00		1	15.00	5.80	6.20	6.00	0.04	3.60		
	451.00	466.00		1	15.00	6.20	6.10	6.15	0.04	3.69		
	466.00	484.50		1	18.50	6.10	9.10	7.60	0.04	5.62		
	Deductions											
	Chamber			-5	1.00			0.70	0.04	-0.14		
	Manhole			-5	0.64	Area of Circle = (3.142*0.9*0.9)/4 = 0.64			0.04	-0.13		
	BEL Layout 6th Block 3rd Main										1732.24	

Cafe

E.E. (BTP. DIV)

Cafe

Contractor

PMC

Assistant Engineer

ASSISTANT EXECUTIVE ENGINEER
Vidyaranyapura Sub-Division
Bruhath Bengaluru Mahanagara Palike

Assistant Executive Engineer

Sl No	Chainage		Discription of Work	No.	L	B1	B2	Av.,B	D	Qty	Rate / Unit	Amount
	From Police Station Road to GKVK Connecting Road											
	0.00	1.50		1	1.50	11.20	11.20	11.20	0.04	0.67		
	0.00	15.00		1	15.00	8.20	6.85	7.53	0.04	4.52		
	15.00	30.00		1	15.00	6.85	7.00	6.93	0.04	4.16		
	30.00	45.00		1	15.00	7.00	6.20	6.60	0.04	3.96		
	45.00	60.00		1	15.00	6.20	6.50	6.35	0.04	3.81		
	60.00	75.00		1	15.00	6.50	6.65	6.58	0.04	3.95		
	75.00	90.00		1	15.00	6.65	6.40	6.53	0.04	3.92		
	90.00	105.00		1	15.00	6.40	6.40	6.40	0.04	3.84		
	105.00	120.00		1	15.00	6.40	7.10	6.75	0.04	4.05		
	120.00	135.00		1	15.00	7.10	6.90	7.00	0.04	4.20		
	135.00	150.00		1	15.00	6.90	6.00	6.45	0.04	3.87		
	150.00	158.40		1	8.40	6.00	7.10	6.55	0.04	2.20		
			Deductions									
			Chamber	-2	1.00			0.70	0.04	-0.06		
	BEL Layout 6th Block 1st B Cross From 3rd Main to 4th Main											
	0.00	15.00		1	15.00	4.30	4.50	4.40	0.04	2.64		
	15.00	30.00		1	15.00	4.50	4.60	4.55	0.04	2.73		
	30.00	45.00		1	15.00	4.60	4.50	4.55	0.04	2.73		
	45.00	60.00		1	15.00	4.50	4.30	4.40	0.04	2.64		
	60.00	75.00		1	15.00	4.30	4.40	4.35	0.04	2.61		
	75.00	90.00		1	15.00	4.40	4.30	4.35	0.04	2.61		
	90.00	105.00		1	15.00	4.30	4.10	4.20	0.04	2.52		
	105.00	120.00		1	15.00	4.10	4.50	4.30	0.04	2.58		
	120.00	135.00		1	15.00	4.50	4.60	4.55	0.04	2.73		
	135.00	150.00		1	15.00	4.60	4.40	4.50	0.04	2.70		
	150.00	165.70		1	15.70	4.40	4.80	4.60	0.04	2.89		
			Deductions									
			Chamber	-1	1.00			0.70	0.04	-0.03		
	BEL Layout 6th Block 3rd A Main From 1st B Cross to Police Station Road											
	0.00	15.00		1	15.00	5.70	4.40	5.05	0.04	3.03		
	15.00	30.00		1	15.00	4.40	4.40	4.40	0.04	2.64		
	30.00	45.00		1	15.00	4.40	4.40	4.40	0.04	2.64		
	45.00	60.00		1	15.00	4.40	4.30	4.35	0.04	2.61		
	60.00	75.00		1	15.00	4.30	4.30	4.30	0.04	2.58		
	75.00	90.00		1	15.00	4.30	4.40	4.35	0.04	2.61		
	90.00	97.00		1	7.00	4.40	4.30	4.35	0.04	1.22		
			Deductions									
			Chamber	-1	1.00			0.70	0.04	-0.03		
	BEL Layout 6th Block 1st A Cross From 3rd A Main to 4th Main											
	0.00	15.00		1	15.00	4.80	4.30	4.55	0.04	2.73		
	15.00	30.00		1	15.00	4.30	4.30	4.30	0.04	2.58		
	30.00	45.00		1	15.00	4.30	4.50	4.40	0.04	2.64		
	45.00	60.00		1	15.00	4.50	4.70	4.60	0.04	2.76		
	60.00	75.00		1	15.00	4.70	5.20	4.95	0.04	2.97		
	75.00	90.00		1	15.00	5.20	4.80	5.00	0.04	3.00		

1732.24

1838.85

Contractor PMC Assistant Engineer Assistant Executive Engineer

ASSISTANT EXECUTIVE ENGINEER
Vidyaranyapura Sub Division
Bruhath Bengaluru Mahanagara Palike

Sl No	Chainage		Discription of Work	Mesurement No.	L	B1	B2	Av.,B	D	Qty	Rate / Unit	Amount
	90.00	105.00		1	15.00	4.80	4.80	4.80	0.04	2.88		
	105.00	118.30		1	13.30	4.80	5.60	5.20	0.04	2.77		
	Deductions											
	Chamber			-1	1.00			0.70	0.04	-0.03		
							Total Qty =			**1844.27**		
							Qty Ltd to Approved Qty =			**1842.56**	12253.37	**22577569.00**

1828.65

Assistant Engineer
New Ward No. 14

ASSISTANT EXECUTIVE ENGINEER
Vidyaranyapura Sub Division
Bruhath Bengaluru Mahanagara Palike

Assistant Executive Engineer
Vidyaranyapura Sub Division

Sl No	Chainage	Discription of Work	Mesurement No.	L	B1	B2	Av.,B	D	Qty	Rate / Unit	Amount
	Measurements Recarded on :		09.05.2023								
24		Providing and laying of hot applied thermoplastic compound 2.5 mm thick including reflectorising glass beads @ 250 g/ m2 area, thickness of 2.5 mm is exclusive of surface applied glass beads as per IRC:35:2015.The finished surface to be level, uniform and free from streaks and holes								Sqm	
		Defence Layout 5th Cross									
			2	15.00			0.10		3.00

Sl No	Chainage	Discription of Work	Mesurement No.	L	B1	B2	Av.,B	D	Qty	Rate / Unit	Amount
			2	15.00			0.10		3.00	131.02	
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	6.20			0.10		1.24		
	HMT Layout 20th Cross 5th Block										
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	14.40			0.10		2.88		
	NTI Layout 3rd Cross										
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		

Contractor PMC Assistant Engineer Assistant Executive Engineer

27.3.14

ASSISTANT EXECUTIVE ENGINEER
Vidyaranyapura Sub-Division
Bruhath Bengaluru Mahanagara

Sl No	Chainage	Discription of Work	Mesurement No.	L	B1	B2	Av.,B	D	Qty	Rate / Unit	Amount
			2	15.00			0.10		3.00	298.14	
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	8.00			0.10		1.60		
			2	5.20			0.10		1.04		
	NTI Layout 5th Cross										
			2	2.50			0.10		0.50		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	3.30			0.10		0.66		
	NTI Layout 4th Cross										
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
	NTI Layout 8th Cross										
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00	405.84	

Contractor

PMC

Assistant Engineer

Assistant Executive Engineer

ASSISTANT EXECUTIVE ENGINEER
Vidyaranyapura Sub-Division
Bruhath Bengaluru Mahanagara Palik

Sl No	Chainage	Discription of Work	Mesurement No.	L	B1	B2	Av.,B	D	Qty	Rate / Unit	Amount
			2	15.00			0.10		3.00	405.94	
			2	5.50			0.10		1.10		
		NTI Layout 7th Cross									
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	5.00			0.10		1.00		
		NTI Layout 9th A Main									
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	7.00			0.10		1.40		
		NTI Layout 8th 'A' Cross									
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	4.10			0.10		0.82		
		NTI Layout 8th 'A' Cross									
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	13.20			0.10		2.64		
		NTI Layout 9th Main									
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		

5320.90

Contractor

PMC

Assistant Engineer

ASSISTANT EXECUTIVE ENGINEER
Vigilance Sub Division
Bruhath Bengaluru Mahanagara Palike

Assistant Executive Engineer

Sl No	Chainage	Discription of Work	Mesurement No.	L	B1	B2	Av.,B	D	Qty	Rate / Unit	Amount
			2	15.00			0.10		3.00	532.90	
			2	15.00			0.10		3.00		
			2	12.00			0.10		2.40		
		From 5th Cross to 1st Cross Road									
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	8.50			0.10		1.70		
		From 1st Cross Road to Vidyaranyapura Main Road									
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.50			0.10		3.10		
		NTI Layout 9th Cross									
			2	15.00			0.10		3.00		
			2	7.50			0.10		1.50		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	12.00			0.10		2.40		
		BEL Layout 4th Block 8th Main Sai Baba Temple Road									
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		

658.00

Contractor PMC Assistant Engineer Assistant Executive Engineer

Transheight Consultants Pvt. Ltd. Bangalore

ASSISTANT EXECUTIVE ENGINEER
Vidyaranyapura Sub-Division
Bruhath Bengaluru Mahanagara Pa

Sl No	Chainage	Discription of Work	Mesurement No.	L	B1	B2	Av.,B	D	Qty	Rate / Unit	Amount
			2	15.00			0.10		3.00	622.00	
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
		From Culvert near Sai Baba Temple to Vidyaranyapura Main Road									
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	14.00			0.10		2.80		
		Venkateshwara Temple Road									
		From Vidyaranyapura Main to 1st Cross									
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	17.00			0.10		3.40		
		From 1st Cross to 2nd Cross									
			2	15.00			0.10		3.00		
			2	9.30			0.10		1.86		
		From 2nd Cross to 3rd Cross									
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	10.00			0.10		2.00		
		From 3rd Cross to 4th Cross									
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	9.00			0.10		1.80		
		From 4th Cross to Road end									
											1124.86

Contractor PMC Assistant Engineer Assistant Executive Engineer

ASSISTANT EXECUTIVE ENGINEER
Vidyaranyapura Sub-Division
Bruhath Bengaluru Mahanagara Pa

Sl No	Chainage	Discription of Work	Mesurement No.	L	B1	B2	Av.,B	D	Qty	Rate / Unit	Amount
			2	15.00			0.10		3.00	3734.86	
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00	cfc	
			2	15.00			0.10		3.00		
			2	16.30			0.10		3.26		
	IECHS Layout 6th A Main										
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00	cfc	
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	17.50			0.10		3.50		
	IECHS Layout 7th Main Road										
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00	cfc	
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	14.00			0.10		2.80		
	IECHS Layout 7th 'A' Main Road										
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00	cfc	
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
										913.42	

Contractor

PMC

Assistant Engineer

Assistant Executive Engineer

ASSISTANT EXECUTIVE ENGINEER
Vidyaranyapura Sub-Division
Bruhath Bengaluru Mahanagara Pa

Sl No	Chainage		Discription of Work	Mesurement No.	L	B1	B2	Av.,B	D	Qty	Rate / Unit	Amount
				2	15.00			0.10		3.00	913.42	
				2	15.00			0.10		3.00		
				2	15.00			0.10		3.00		
				2	15.00			0.10		3.00		
				2	15.00			0.10		3.00		
				2	15.00			0.10		3.00		
				2	14.00			0.10		2.80		
	Sapthagiri Layout 3rd Cross											
				2	15.00			0.10		3.00		
				2	15.00			0.10		3.00		
				2	15.00			0.10		3.00		
				2	15.00			0.10		3.00		
				2	15.00			0.10		3.00		
				2	15.00			0.10		3.00		
				2	17.60			0.10		3.52		
	Sapthagiri Layout 6th Cross											
				2	15.00			0.10		3.00		
				2	15.00			0.10		3.00		
				2	15.00			0.10		3.00		
				2	15.00			0.10		3.00		
				2	15.00			0.10		3.00		
				2	15.00			0.10		3.00		
				2	17.60			0.10		3.52		
	Sapthagiri Layout 9th Main Road											
				2	15.00			0.10		3.00		
				2	15.00			0.10		3.00		
				2	15.00			0.10		3.00		
				2	15.00			0.10		3.00		
				2	12.50			0.10		2.50		
	Sapthagiri Layout 7th Cross Road											
				2	15.00			0.10		3.00		
				2	7.50			0.10		1.50		
	From 9th Main Road to Thindlu Main Road											
				2	15.00			0.10		3.00		
				2	15.00			0.10		3.00		
				2	15.00			0.10		3.00		
	Somanna Garden 6th A Cross											
	0.00	15.00		2	15.00			0.10		3.00		
	15.00	30.00		2	15.00			0.10		3.00		
	30.00	37.80		2	7.80			0.10		1.56		
	From Culvert to Somanna Garden Main Road											
	0.00	15.00		2	15.00			0.10		3.00		
	15.00	30.00		2	15.00			0.10		3.00		
	30.00	45.00		2	15.00			0.10		3.00		

1021.82

Contractor

Transheight Consultants Pvt. Ltd. Bangalore

PMC

Assistant Engineer

ASSISTANT EXECUTIVE ENGINEER
Vidyaranyapura Sub-Division
Bruhath Bengaluru Mahanagara Palike

Assistant Executive Engineer

Sl No	Chainage		Discription of Work	Mesurement No.	L	B1	B2	Av.,B	D	Qty	Rate / Unit	Amount
	45.00	60.00		2	15.00			0.10		3.00	1021.22	
	60.00	66.20		2	6.20			0.10		1.24		
	Somanna Garden 3rd Cross											
				2	15.00			0.10		3.00		
				2	15.00			0.10		3.00		
				2	15.00			0.10		3.00		
				2	15.00			0.10		3.00		
				2	8.60			0.10		1.72		
	Somanna Garden 2nd Cross											
				2	15.00			0.10		3.00		
				2	15.00			0.10		3.00		
				2	15.00			0.10		3.00		
				2	15.00			0.10		3.00		
				2	15.00			0.10		3.00		
	Somanna Garden 1st Main											
				2	15.00			0.10		3.00		
				2	15.00			0.10		3.00		
				2	15.00			0.10		3.00		
				2	15.00			0.10		3.00		
				2	15.00			0.10		3.00		
				2	15.00			0.10		3.00		
				2	15.00			0.10		3.00		
				2	15.00			0.10		3.00		
				2	15.00			0.10		3.00		
				2	10.20			0.10		2.04		
	Somanna Garden 1st Main											
				2	15.00			0.10		3.00		
				2	15.00			0.10		3.00		
				2	15.00			0.10		3.00		
				2	15.00			0.10		3.00		
				2	15.00			0.10		3.00		
				2	15.00			0.10		3.00		
				2	15.00			0.10		3.00		
				2	4.30			0.10		0.86		
	Somanna Garden 1st Main 1st A Cross											
				2	15.00			0.10		3.00		
				2	15.00			0.10		3.00		
				2	12.10			0.10		2.42		
				2	6.60			0.10		1.32		
	Somanna Garden 1st Main 1st B Cross											
				2	15.00			0.10		3.00		
				2	15.00			0.10		3.00		
				2	10.80			0.10		2.16		
	Somanna Garden 1st A Main											
				2	15.00			0.10		3.00		
				2	15.00			0.10		3.00		1129.58

Contractor

PMC

Assistant Engineer

Assistant Executive Engineer

ASSISTANT EXECUTIVE ENGINEER
Vidyaranyapura Sub-Division
Bruhath Bengaluru Mahanagara Pa

Sl No	Chainage	Discription of Work	Mesurement No.	L	B1	B2	Av.,B	D	Qty	Rate / Unit	Amount
			2	15.00			0.10		3.00		1123.52
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	8.40			0.10		1.68		
	HMT Layout 8th Main Road Vidyaranyapura - Thindlu Main Road										
			2	15.00			0.10		3.00

Sl No	Chainage	Discription of Work	Mesurement No.	L	B1	B2	Av.,B	D	Qty	Rate / Unit	Amount
		From Viswa Gowri Espane to Main Road									
			2	15.00			0.10		3.00	1261.08	
			2	15.00			0.10		3.00		
			2	16.00			0.10		3.20		
			2	8.00			0.10		1.60		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	18.80			0.10		3.76		
		Durga Parameshwari Temple Road									
			2	17.50			0.10		3.50		
			2	4.20			0.10		0.84		
			2	13.30			0.10		2.66		
			2	5.50			0.10		1.10		
			2	6.00			0.10		1.20		
			2	5.30			0.10		1.06		
			2	13.20			0.10		2.64		
			2	15.00			0.10		3.00		
			2	6.00			0.10		1.20		
			2	4.80			0.10		0.96		
			2	9.30			0.10		1.86		
			2	10.30			0.10		2.06		
			2	14.60			0.10		2.92		
			2	14.20			0.10		2.84		
			2	16.00			0.10		3.20		
			2	12.30			0.10		2.46		
			2	8.40			0.10		1.68		
			2	10.10			0.10		2.02		
			2	10.00			0.10		2.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	18.50			0.10		3.70		

1381.54

Contractor

PMC

Assistant Engineer

ASSISTANT EXECUTIVE ENGINEER
Vidyaranyapura Sub Division
Bruhath Bengaluru Mahanagara Pali

Assistant Executive Engineer

Sl No	Chainage	Discription of Work	Mesurement No.	L	B1	B2	Av.,B	D	Qty	Rate / Unit	Amount
	BEL Layout 6th Block 3rd Main									1381.54	
			2	1.50			0.10		0.30		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	8.40			0.10		1.68		
	BEL Layout 6th Block 1st B Cross										
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.70			0.10		3.14		
	BEL Layout 6th Block 3rd A Main										
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	7.00			0.10		1.40		
	BEL Layout 6th Block 1st A Cross										
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	15.00			0.10		3.00		
			2	13.30			0.10		2.66		
		Total Qty =							**1489.72**		
		Qty Ltd to Approved Qty =							**1476.80**	551.98	**815164.00**

Contractor

Transheight Consultants Pvt. Ltd. Bangalore

PMC

Assistant Engineer

ASSISTANT EXECUTIVE ENGINEER
Vidyaranyapura Sub-Division
Bruhath Bengaluru Mahanagara Pal

Assistant Executive Engineer

Sl No	Chainage	Discription of Work	Mesurement No.	L	B1	B2	Av.,B	D	Qty	Rate / Unit	Amount
25	Cost of Haulage Excluding Loading and Unloading Taking output 10 t load and lead 10 km = 100 t.km									Sqm	
		Qty frm Item No-4	6658.39				1.28		8522.74		
		Qty frm Item No-16	2733.23				1.28		3498.53		
									12021.27	110.86	1332678.00
										Sub Total =	53351267.00
										Add GST 18% Charges =	9603228.00
										Grand Total =	62954495.00

Assistant Engineer
New Ward No. 14

ASSISTANT EXECUTIVE ENGINEER
Vidyaranyapura Sub Division
Bruhath Bengaluru Mahanagara Palike

Assistant Executive Engineer
Vidyaranyapura Sub Division

Contractor

Transheight Consultants Pvt. Ltd. Bangalore

PMC

Assistant Engineer

Assistant Executive Engineer